



Meeting Date: 12/6/2011

ACTION	TYPE OF ITEM
<input type="checkbox"/> Approved Recommendation	<input checked="" type="checkbox"/> Info/Consent
<input type="checkbox"/> Ord. No(s). _____	<input type="checkbox"/> Report
<input type="checkbox"/> Res. No(s). _____	<input type="checkbox"/> Public Hearing (Info/consent)
<input type="checkbox"/> Other	<input type="checkbox"/> Other

Prepared By: Cynthia Daniels *CD* Agenda Item No. **I-8**

Reviewed By: City Manager *[Signature]* City Attorney *SMF* Finance *[Signature]* Other: Winegar *[Signature]*

DATE: November 28, 2011

TO: City Council

FROM: Cynthia Daniels, Project Manager
Development Services Department *Cynthia Daniels*

SUBJECT: **Fifth Amendment to Agreement with URS Energy & Construction Inc. (URS) for Engineering Services for the Rice Avenue/Santa Clara Avenue Interchange Improvement Project at U.S. Highway 101**

RECOMMENDATION

That City Council approve and authorize the Mayor to execute the fifth amendment to the agreement with URS to revise the budget within the contract (a total of \$1,473,908) to provide engineering services for the Rice Avenue/Santa Clara Avenue interchange improvement project at U.S. Highway 101 (Agreement No. A-7240).

DISCUSSION

The City Council approved Agreement No. A-7240 on March 9, 2010, the first amendment on July 13, 2010, the second amendment on November 9, 2010, and the third amendment on March 22, 2011. The fourth amendment was approved by the City Manager on July 12, 2011. The fifth amendment changes the budget between tasks by greater than \$25,000, although no additional amount is added to the contract. URS provides engineering support services during construction, including but not limited to, responses to requests for information, review of shop drawings, preparation of change orders, and other miscellaneous engineering design services.

FINANCIAL IMPACT

There is no change to the contract total of \$1,473,908 and no financial impact from the recommendation.

CD

Attachment #1 - Fifth Amendment to Agreement No. A-7240

**FIFTH AMENDMENT TO AGREEMENT FOR PROFESSIONAL SERVICES FOR
ENGINEERING SERVICES**

This Fifth Amendment ("Fifth Amendment") to the Agreement for Professional Services For Architectural, Landscape Architectural, Engineering, or Land Surveying Services ("Agreement") is made and entered into in the County of Ventura, State of California, this day of _____, 2011, by and between the City of Oxnard, a municipal corporation ("City"), and URS Energy & Construction, Inc. ("Consultant"). This Fifth Amendment amends the Agreement entered into on March 9, 2010, by City and Consultant. The Agreement was amended on July 13, 2010 by a First Amendment, on November 9, 2010 by a Second Amendment, on March 22, 2011 by a Third Amendment, and on July 12, 2011 by a Fourth Amendment.


City and Consultant agree as follows:

1. In Section 14a of the Agreement, Exhibit C is supplemented by Exhibit C-4, attached hereto and incorporated herein by reference.
2. As so amended, the Agreement remains in full force and effect.

CITY OF OXNARD

CONSULTANT

Dr. Thomas E. Holden, Mayor



A. Wayne Pietz, Area Manager

ATTEST:

Daniel Martinez, City Clerk

APPROVED AS TO FORM:




Alan Holmberg, City Attorney

APPROVED AS TO INSURANCE:




James Cameron, Risk Manager

APPROVED AS TO CONTENT:



Matthew G. Winegar, Development Services
Director

APPROVED AS TO AMOUNT:



Edmund F. Sofelo, City Manager

EXHIBIT C-4

US-101/RICE AVENUE INTERCHANGE RECONSTRUCTION

SCOPE OF SERVICES

ENGINEERING SUPPORT SERVICES DURING CONSTRUCTION

AMENDMENT NO. 5

October 25, 2011

It is proposed the following task budget adjustments between tasks be made to better reflect the anticipated work amount for each task for the remainder of the year. The proposed adjustments do not affect the total approved contract amount to date and no additional budget amount is being requested herein.

The proposed adjustments are listed below:

Task/Description	Current Contract Value	Proposed Adjustment	Adjusted Contract Value
Task 110 - Project Management	\$132,337.80	\$5,000.00	\$137,337.80
Task 120 - Attend Construction Meeting	\$132,173.00	-\$15,000.00	\$117,173.00
Task 130 - Review & Respond to RFI's	\$164,732.70	\$50,000.00	\$214,732.70
Task 140 - Assist in Preparation of Change Orders	\$53,997.26	\$10,000.00	\$63,997.26
Task 150 - Review of Contractors' Submittals	\$122,740.14	-\$20,000.00	\$102,740.14
Task 160 - Document Controls	\$42,850.00		\$42,850.00
Task 170 - Preparation of As-Builts Drawings	\$41,003.00		\$41,003.00
Task 180 - Additional Geotechnical Tasks (Kleinfelder/WGI)	\$75,475.62	-\$10,000.00	\$65,475.62
Task 190 - Miscellaneous design & studies directed by the city (WGI)	\$185,547.95	\$10,000.00	\$195,547.95
Task 200 - Modification of gas station driveways No cost to City	\$0.00		\$0.00
Task 210 - Re design of Waterline	\$144,466.70	-\$5,000.00	\$139,466.70
Task 220 - Feasibility Study of One-Stage Bridge Construction	\$34,683.55		\$34,683.55
Task 240 - Engineering Service related to fill-imposed settlement on utilities	\$21,934.69	-\$10,000.00	\$11,934.69
Task 300- Other Direct Costs	\$24,100.00	-\$15,000.00	\$9,100.00
Subconsultants			
Kleinfelder, Inc Proj #: 30151-000.00410	\$224,407.00		\$224,407.00
Katz, Okitsu & Associates, Proj #: 30151-000.00420	\$16,000.00		\$16,000.00
Lynn Capuouya, Inc. Proj # 30151-000.00430	\$12,502.00		\$12,502.00

IDC, INC, Proj #: 30151-000.00440

\$44,956.00

\$44,956.00

Total

\$1,473,907.41

\$0.00

\$1,473,907.41