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Prepared By: _Lou Balde . City Engineer Agenda Item No,
Reviewed By: City Manager / City Attorney Finance (\L(./ Public Works
‘ A\
DATE: April 8, 2011
TO: City Council
FROM: Rob Roshanian, Interim Public Works Director
Public Works Department

SUBJECT: Balancing Change Order No. 5 to Public Works Contract No. A-7280 with Granite
Construction for the Bartolo Square South Neighborhood Improvement Project

Phase I PW04-10

RECOMMENDATION

That City Council approve and authorize the Mayor to execute Balancing Change Order No. 5 with
Granite Construction Company (Granite) to decrease the amount of the construction cost of the Bartolo
Square South Neighborhood Improvement Project Phase I (Bartolo Project)from $810,520.11 to
$775,914.58 for areduction of $34,605.53 (Contract No. A-7280).

. DISCUSSION

On March 3, 2009, City Council approved Project Specification No. PW 04-10 Bartolo Project and
authorized staff to solicit bids for the project. Staff received and reviewed nine bids and Granite was the
lowest responsible bid and was subsequently awarded the project. The specific work included the
furnishing of all materials, labor, tools, and equipment required to reconstruct J Street between
Hemlock Street and Channel Islands Boulevard, repave/overlay Hemlock Street from Ventura Road to
J Strect and the installation of a new Polyvinyl Chloride (PVC) water pipe on J Street.

The Project was completed on October 22, 2010. The Balancing Change Order No. 5 represents an
actual account of materials and supplies quantities applied in the Bartolo Project less than the estimated

quantities indicated in the project specifications.

FINANCIAL IMPACT

The Balancing Change Order No. 5 reduces the value of Contract A-7280 from $810,520.11 to
$775,914.58 for a sum reduction of $34,605.53 within the Bartolo Project No. 093109 Account

Number 276-3147-826-8604.

Attachment #1: Balancing Change Order No. 5 to Contract No. A-7280



[X] CONTR ADMIN
[X] ACCOUNTING

[X) CONTRACTOR

[X] PURCHASING SERVICE
[X] CONTRACT INSPECTION

BALANCING CHANGE ORDER NO. 5
Contractor Name.: Granite Construction Company
Project Title: Bartolo Square South Improvements Phase 1
Specification No.: PW 04-10 Account No.: 278-2147-826-8604 Project No.: 093109 ($34,805.53}
Contract No.: A-7280 Account No.: 000-0000-000-0002 Project No.: 000002
P.O. No.: 3596 Account No.: 000-0000-000-0003 Project No.: 000003
Fed. Proj. No.: ESPL-5129(053) Account No.: 000-0000-000-0004 Project No.: 000004

Account No.: 000-0000-000-0005 Project No.. 000005

You are hereby directed to make the following changes in this contract:

Description:
Balance bid quantities to actual quantities

Reasong for Changes:
Balance quantities

1. AMOUNt Of OFIGINAI COMITAGE L.oe it e e et et e e e et e e e e ettt e e e e ee et aeetereaneeenns $ 743,797.97
2. Sum of prior change orders (NO. _ 1 . 66,722.14
3. Sum of contract prior to this change order 810,520.11
4. Amount of this ChENGE GIUBI o oo i e s er e et e s e n s sttt teeeae s essnamnnees {$34,605.53)
5. Sum of confract including this change order ... e e i) 775,914.58

Contract time will be changed by 0 days
Completion date of this change order is

Contractor acknowledges that all cost and schedute impacts SEf any) associated with work identified in this change order are Included

| ST« W b~ =/

Dr. Thomas E. Holden, Mayor Dats /—Preiéct Manager Date

£

Danigl Martinez, City Clerk Date Client Date

Loo Pnltlye 220y
City Manager Date City Engineer Date
| %wﬂﬁ) mas Y5y

Administrative Services L)

Confractor Diractor of Public Works/Purchasing Agent Date
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