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[X] CONTR ADMIN
[X] ACCOUNTING

[X] CONTRACTOR

IX] PURCHASING SERVICE
[X] CONTRACT INSPECTION

CHANGE ORDER NO. 18 City Number

Confractor Name.: Securlty Pa\_flng Co,, Inc.
Project Title: Hwy. 101 at Rice Ave. Interchange (ESPL 5129{058) & HPLUL 5129(063))

Specification No.: PW03-19 Account No.: 210-9718-826-8605 Project No.: 873114 $45,721.04
Confract No.: A-7228 Account No.:- 275-9063-826-8604 Project No.: 873114 $45,721.04
P.0. No.: 3514/3515/3516/3517 Account No.: Project No.: '
Fed. Proj. No.: {ESPL 5129(058) Account No.: Project No.:
HPLUL 5128(063)) - Account No.: Project No.: -
Totat $91,442.08

You are hereby directed to make the following changes in this contract:

Descﬁgtfdn: .
Change order (CO) for extra work as required by project field conditions and authorized by Project Engineer.

See attachment for detalls,

Reasons for Changes:

Grinding and paving the inside highway shoulders and the ramps; Stage 2 Phase 1 work requires the Contractor to shift the
highway lanes fowards the inside. The no. 1 lane, N/B and S/B are placed in the existing asphalt shoulders; this asphalt on
shoulders failed under traffic loads. The City received complaints from motorist and CHP and this repair work was required.

b

/
1. Amount of original CONITACE  ~ L...eoiiec e e e $  31,188,493.23
2. Sum of prior change orders (NO. 1 THRU _17_ ..o s ana 479,686.55
3. Sum of contract prior t0 this ChANGE OFTBE 1t ee s e a i ee e s b ottt e e e e e e rvae e st ees 31,669,179.78
4, AMOUNLOf this ChENGE OFUBI 1ioeiiiiieiie s ier it st e e e sttt e e s ber s st et e e sab e s e e e aee et beseatt e reeeteerateenentes $91,442.08
© 5. 8um of contract including this ChANGB OFBEE  .ue..voviie st es e bbb es et e e en s s s $  31,760,621.86

Contract time will be changed by | & days
Completion date of this change order is: not applicabls

Y

el

r, Pchasing Agent " Date'

Dr. Thomas E. Holden, Mayor Date Matihev

Aftest: Daniel Martinez, City Clerk Date

ottt e

Cyfthia Daniels, Project Manager Date

_ ' ?ee attachment for original signaiure & date
\..__security Paving Co., Contractor Date
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CITY OF OXNARD ~ DEVELOPMENT SERVICES DEPARTMENT W
CONTRACT CHANGE ORDER MEMORANDUM

Z /4

Sheet 1 of 1
DATE y

Octobar 08, 2010

TO FILE
Rob Roshanian, Interim Public Works Director PROJECTNo. PW03-19
FROM ] CALTRANS NUMBER: 07-003431
‘Andres Roldan, Resident Engineer _ FEDNO.  STPL-5129(012), ESPL5129(058), HPLUL-5129(051)
. _ HPLUL-5129(056), TILUL-5128{057), HPLUL-5129(063)
CCONO. SUPPLEMENT NO. CATEGORY CODE CONTINGENCY BALANCE (including this change):
18 0
$91,442.08 K iner [ pecr HEADQUARTERS APPROVAL REQUIRED? O ves NO
SUPRLEMENTAL FUNDS PROVIDED IS THIS REQUEST IN ACCORDANCE WITH e
$0.00 : ENVIRONMENTAL DOCUMENTS? ves []no
, { fled
Qriginal Contract Time Adjustment this Prevlousli-APProved cco Percentage Time Adjusted to Date ngéfﬁeﬁfﬁnzzrgégpéeﬁggﬁl;-ng
~Weritimg Days: hange: Time Adjustments: lncluding this change :
Cfoufc’—nd.a_fg 4 wo r?c, E, S ( d ge) this change)
743 pav(s) 1 pAY 9 DAY (8) 1.21% 0

THIS CHANGE ORDER PROVIDES FOR (Uss additional pages gs needed):

Grinding and paving the inside highway shoulders and the ramps.

REASON FOR CHANGE:

Stage 2 phase 1 work requires the Contractor to shiﬁ the highway [anes towards the inside. The No. 1 {ane, N/B and S/B are thus
placed in the existing asphalt shoulders. The asphait on these shoulders was deteriorated and failed under traffic loads. The City of

Oxnard received complaints from motorists and CHP re
the asphalt,

METHOD OF PAYMENT:

Extra Work at Agreed Lump Sum.

garding the condition of the lanes. It was then necessary to remove and replace

TME ADJUSTMENT:
By reason of this change order, the time completion will be adjusted by 1 working day
“CONCURRED BY: : ESTIMATE OF COST.
INTERIM PUBLIC WORKS DIRECTOR: DATE , THIS REQUEST TOTAL TO DATE
ROB ROSHANIAN ( A __/29/10 frews $000 5000
E FORCE ACCOUNT $0.00 $0.00
'Tz fi/ A AGREED PRICE $91.442.08 ___$91,442.08
DATE; ADJUSTMENT $0.00 8000
/ TOTAL 91,442.08 91,442.08
CYNTHIA DANIELS L e § $9142
STATE OF CALIFCRNIA DATE: 7 7 _ FEDERAL PARTICIPATION
BIPARTICIPATING (JPARTICIPATING IN PART  [INONE
BRIDGE ENGINEER: DATE: CINON-PARTICIPATING {Maintenance)  [INON-PARTIGIPATING
TRAFFIC ENGINEER DATE | FEDERAL SEGREGATION: ,
BICCO FUNDED PER CONTRACT [JCCO FUNDED AS FOLLOWS
CITY OF OXNARD PRIOR APPROVAL BY: DATE: FEDERAL FUNDING SOURCE PERCENT
OATE STPL-5129(012) 80.00%
ESPL5129(058) _100:00%
/ HPLUL5129(051) 80.00%
2L HPLUL-5120(056) 80.00%
DATE TILUL-5129{057) 80.00%
HPLUL5128{063) 8000%
' ATTACHMENT, ]
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“ ))CITY OF OXNARD Sheet 1 of 1
o DEVELOPMENT SERVICES DEPARTMENT

CONTRACT CHANGE ORDER
o Change Requested by: Engineer [J Confrackor
CCO NUMBER SUPPL. NUMBER | CONTRACT NO. | ROAD : FEDERAL NUMBER(S)
18 0 PW03-19 HIGHWAY 101 at RICE AVE. STPL-5 129(012), ESPL5129(058),
: HPLUL-5129(051), HPLUL-5129(056),
TILUL-5129{057), HPLUL-5129(063
TOo  Security Paving Co., Inc, ' Contractor

You are directed to maks the following changes from the plans and specifications or do the following described work not included in
the plans and specifications for this contract, _NOTE: This change order is not effective until a roved by the Englneer:
DesEHptan of Work: i BreoEns e pald i Soetsa e bt car B oo A

ey s
G e '

gaorfgrﬁar}“&trann Vinthe Engineers Estma

EXTRA WORK AT AGREED LUMP SUN:

In atcordance with the Standard Specifications, as shown below, and as directed by the Engineer, provide all labor, matsrials,
equipment, fodis and incidentals to grind and pave the inside highway shoulders, northbound and southbound, For this work, the
Coniractor shall recsive and accept the agreed lump sum of $91,442.08. This sum constitutes full and complete compensation for doing +

%ﬂis work, including all 'mark:_.rps, by reason of this change, and no additlonal compensation will be mads. _
<xtra Work at Agreed Lump Sum: $91,442.08 : o [ZZ4 =Exsting AC Pavement 3"
' . U] = Grind and Pave 75mm thick, 915mmwide 3’

o B 7 7] 277 AR

Station 211+00 to Station 236+00 “A" A!ignment

| NOSCALE
" . Estimated Cost:_V: [] Pecrease (Xl increase $91.442.08
By reason of this order the time of complation will be adjusted as foillows: 1 Workin !
SUBMINED BYRGE el e
SIGNATURE

(PRINT.NAME & TITLE) _ _
| Andres Roldan, P. E,, Resident Engineer
e S e

(PRINT NAME & TITLE) DATE

SENGINEERAPPROVALBY Ao ipee i s e

Mk oo

SIGNATURE

. FAPPROVALRECOMMERD

¥ sl
SIGNATURE (PRINT NAME & TITLE DATE
.Robert Hearne, P, E., Project Manager

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal s approved, that
S il provide all equipment, furnish the materials, except as may otherwise be noted above, and perform afl sarvices necassary for
“ud Work above specified, and will accept as full payment therefore the prices shown above. NOTE: If you, the contractor, do not
sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the
ordered work and flling a written protest within the time therein specified.
ZCONTRAQGTOR ACCEPTANCE BY: a

SIGNATURE: \ (PRINTNAME&TITLE) '
: _ | Chris Wenzel, Project Manager

i BN I S S g e L
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Date: November 2™, 2010 <
From: Andres Roldan

Resident Engineer

Rice / Santa Clara Interchange Improvements Over Highway 101
To: Rob Roshanian, Public Works Interim Director

Cynthia Daniels, Project Manager -

Robert Hearne, Project Manager _
Record of Negotiations CCO #18
Background / Cost i

The staging plans for the Rice 101 project required the N/B and S/B inside shoulders to . .
be used as part of the #1 lane for through traffic. Shortly after placing traffic on the | J
shoulders it was discovered that the AC was raveling at the joint between the existing
concrete pavement on the travel lanes and the existing asphalt paving on the shoulder.
Upon checking with URS design and Caltrans, the State recommended that this situation s _

‘needed to be addressed immediately. The City of Oxnard authorized this emergency R h
work. CHP had also called to bring this safety issue up to the Engineer,

The change order work called for replacing a section of AC along the N/B and S/B
median shoulders (see cross section on Change Order document),

Prior to this work actually taking place, the Contractor indicated that this work could be
completed two shifts. However, once the work commenced, it was determined in the field
to grind the existing asphalt four feet wide instead of the planned three feet, and grind
four inches deep instead of three inches. These wete field adjustments mandated by
existing conditions. The damaged asphalt had to be removed in its entirety. It also took
more than two shifts to complete the work, and later, asphalt on the southbound ramps
was added, since it had also started raveling. The original estimated amount of
$104,224.00 (Change Order No. 4 at the time) was circulated by the City of Oxnard for
approval, together with then Change Order No. 5. The amount of Contract Change Order
No. 5 was $15,000.00. Somehow, these two change orders were combined into Contract
Change Order No. 1 for a total 6 $119,224.00 and a payment to the Contractor for the
amount of $119,224.00 was made before the actual cost of this work was determined.
After the work was completed, the Contractor and the Resident Engineer determined the
actual cost of this work based on the Time, Materials and Labor actually used. Since the
amount of this work is known at this time, the Contractor agreed to being reimbursed for

their work at an agreed lump sum, The Resident Engineer checked all rental and labor __
rates for accuracy. An actual cost was arrived to, and the previous payment was deducted I\\, l
ATTACHIMENT, /
pace, 4 OFES
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Page 2 of 2

from this amount, hence the total amount for doing this work is shown as $210,666.08
and the amount to pay is $91,442.08 ($210,666.08 - $119,224.00 = §91,442.08).

b
Sheet 8 of X}? is a summary of the cost per day. This sheet also shows the total cost of
doing this work, the previous payment, and the amount to pay.

Sheets 9 through 41 show the Engineer’s Analysis for computing the actual costs,
including back up documentation. '

Due to the urgency of this work an agreed price could not be obtained in time. Work was

‘done and tracked at T&M (Force Account) while the change order was being written, An

Engineer’s Estimate was prepared and reviewed by the Contractor but he did not agree to

sign it.
The basis for establishing costs for extra work is on the City of Oxnard Standard
Specifications, June 2009, Section 3-3,2.2.

Extra Work at Force Account (T&M) will be verified by the inspectors in the field, and
agreed with the foreman on site at the end of each day on a Daily Extra Work form.

No payment for Extra Work at Force Account (T&M) will be issued until an Extra work
Bill is submitted by the Contractor and verified by the Construction Manager’s office
using inspector diaries, signed Daily Extra Work forms, and certified payrolls.

Explanation of Rates used on Engineers’ Estimate

Equipment rates are estimated using the “Labor Surcharge and Equipment Rental
Rates Book” published by the State of California, Department of Transportation,
which is in effect for the month that the work takes place. Note that this is an
estimate for the cost of the equipment that might be used to do.the work and
sometimes the equipment actually doing the work may differ, However, the actual
equipment rate charged by the contractor on their Extra Work Bill after the work
is completed will be verified using the “Labor Surcharge and Equipment Rental

Rates Book™.

Labor rates are average rates for the job classification used. The actual rate for
labor is not known at the time of the estimate because the work has not taken
place and the Engineer does not know who will be doing the work. This is an
Engineer’s estimate of the labor hours needed to complete the work. Actual labor
rates will be verified usiiig certified payrolls and compared with Extra Work Bills

submitted by the Contractor.

l

ATTACHMENT, |
PAGE 5 OF GE_
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Labar rate comparison for Rice / Santa Clara Project

LABOR RATES:

Per the Green Book, the actual cost of
labor is computed by adding, to the base
rate (prevailing wage):

4) The cost of health and welfare, pension,
vacation and holidays,

b) Employer payments of all payroll taxes,
workers compensation inisurance, [ability
insurance, apprenticeship funds, medicare,
and other direct costs, resulting from Federal,.
State, or local laws, as well as assessments or
benefits required by lawful collective
bargaining agreements,

¢) The Calrans surcharge (Currently 11%) is
added to this fotal.”

Per Caltrans, the actual cost of labor Is
compuied by adding to the base rate

(prevaiilng wage): a) Health and
welfars, pension, vacation and simifar
purposes.

b) To the total of the direct costs computed as
provided in Sections 9- 1.03A(1), "Labor,"
9-1.03A(2), "Materials,” and 9-1.03A(3),
"Equipment Rental," there will be added a
markup of 33 percent to the cost of labor,

¢} To the actual waggs, as defined in Section
9-1.03A(1a), will be added a labor
surcharge set forth in the Department of
Transportation publication entitled Labor
Surcharge And Equipment Rental Rates,
which is in effect on the date upon which the
work is accomplished and which is a part of
the contract. The labor surcharge shall
constitute full compensation for all payments
imposed by State and Federal laws and for all
other payments made to, or on behalf of, the
workers, other than actuai wages as defined in
Section 9-1.03A(l1a). Labor surcharge may va

Example:
Job Clasification: Laborer

5 XW/ ¢ on /7/ ’% p e

GREEN BOOK:

Section 3-3.2.2 - BASES FOR
ESTABLISHING COSTS

(a) Labor, The cost of labor will be the actuat
burdened cost for the current prevailing wages
which include feealtl and welfare, pension,
vacation and holidays of workers performing
the Extra Work at the time the Extra Work is
done, plus employer payments of all payroll
taxes, workers compensation insurance,
liability insurance, apprenticeship funds,
medicare, and other direct costs, resulting
from Federal, State, or local laws, as well as
assessments or benefits requited by lawfid
collective bargaining agreements. In addition
to this cost the Contractor is allowed the
current Caltrans labor surcharge to be added;
plus profit and overhead and markup per
Section 3-3.2.3 of this Standard
Specifications, (The labor surcharge for this
period s 11%, per Caltrans Rental Rate
Book).

3-3.2.3 - MARKUPS

(a) Work by Contractor. The following
percentages shall be added to the Contracter's
costs and shall constitute the markup for all
overhead and all other costs not specifically
provided for:

(1) Labor 10%

(2) Materials 10%

(3) Equipment Rental 10%

(4) Other Items and Expenditures 10%

Using Green Book:

Laborer Base Rate: $30.21
Vacation/Union Dues: 5.83 [From (a) on
left column, Green Book]

Taxzes and Inserance; $12.87 [From (b) on left
column, Green Book]

Fringe Benefits: $14,17 [From (b) on left
column, Green Book]

CALTRANS:

Section 9-1.03A WORK PERFORMED
BY CONTRACTOR

- The Contractor will be paid the direct costs
for Iabor, materials and equipment used in
performing the work determitied as
hereinafter provided in Sections 9-L.03A(1),
"Labar," 9-1.03A(2), “Materials,” and
9-1.03A(3), "Equipment Rental," except
where agreement has been reached to pay in
conformance with the provisions in Section
9-1.03B, "Work Performed by Special Forces
or Other Special Services."
- To the total of the direct costs computed as
provided in Sections 9-1.03A(l), "Labor,"
9-1.03A(2), "Materials,” and 9-1.03A(3),
"Equipment Rental,” there will be added a
markup of 33 percent to the cost of labor, 15
percent to the cost of materials and 15 percent
to the equipment rental.

9-1,03A{1a) Actual Wages:
~The actual wages paid shall include any
employer payments to or on behalf of the
workers for hewltht and welfare, pension,
vacation - and  similar  purposes,
9-1,03A(1b) Labor harge: To
the actual wages, as defined in Section
9-1.03A(1a), will be added a labor surcharge

- |set forth in the Department of Transportation

publication entitled Labor Surcharge And
Equipment Rental Rates, which is in effect on
the date upon which the work is accomplished
and which is a part of the contrzct. The labor
surcharge shall constitute full compensation
for all payments imposed by State and Federal
laws and for all other payments made to, or on
behalf of, the workers, other than actual
wages as defined in Section 9-1.03A(le)

MARKUPS:

Labor: 33%
Materials; 15%

Equipment: 15%

Using Caltrans:

Laborer Base Rate: $30.21

Vacafion/Union Dues; $5.83 [From (a) on
left coluun, Cailtrans]

Fringe Benefits: $14.17 [From (a) on left
column, Caltrans]

Actual cost per hour:  $63.08

Actual cost per hour: $50.21

Add 11% Surcharge: $6.94
Add 10% mark up: $7.00

Add 11% surcharge: $5.52 [Fram (c) on
left column, Caltrans)

Add 33% mark up: $18.3% [From (b} on
left column, Caltrans]

Tofal cost of labor per hour: $77.02

Total cost of labor per hour: $74.12

ATTACH M"Z?w ( -
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CCO#18 COST

SHEET DATE:

1 ' 3-1-10
2 3-1-10(2)
3 32410
4 3210(2)
5 3-3-10
6 3-4-10
7 3-410(2)
8 3/8/10
8 3/8/102
10 3.9-10
1M1 3-9410(2)
12 3/10110
13 3/1010(2)
14 311110
15 31110(2)
18 . 4710
17 4/18/10
18 412210
19 - 3510

20 3/8/10 Stby

21 3MN0@2)

22 3/2110 (2)

23 3/3/10 (2)

24

25

26

27

TOTAL TO DATE=
prevoiusly paid:

Total for CCO # 18:

DAILY TOTAL:

$
$
$
$
)
$
$
$
.
$
$
$
$
$
-
$
$
$
$
¥
$
$
$

$
$
$

4543374
©1,997.28 .
38,095.00
718.52
1,606.61
21,633.18
977.30
6,764.49
1,025.76
28,307.96
684.47
25,106.10
2,707.14
15,417.96
1,087.33
2,648.02
1,388.24
10,193.04
1,298.04
1,298.04
| 797.32
344.43
1,336.03

210,666.08
119,224.00 ow (Lo
91,442.08

\

ESHEET ‘7/6&

(
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- cr'fvber DXNARD EA No. PW03-19 Report No. :}‘ % .
PUBLIC WORKS DEPARTMENT

RICE AVE INTERCHANGE Date: 93 -0 i 02 —20/0

Contractor: Security Paving Co, Day: MljoN (PH) 4o 7@ [-‘@Z "

Shift Hours  StartR 100 Stop 0430

Assistant Resident Engineer's Daily 7ime < el - G o) Repor

Location & Description of Operation: AV 4/ wipe ( s 28) gy 4'9,02'6;9_ (oso4) By

“3346.67 ' (jid> M) ~ - St amy, 1o FREE W @ ujriy JIWE BE | <
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CITY OF OXNARD EANo. PW03-19 , : - -
PUBLIC WORKS DEPARTMENT . ReportNo. 2%

e et s

. RICE AVE INTERCHANGE bate:);zyff 4 & 2070
/ } Contractor, Security Paving Co. Day: ZAdr (/70 — frf/ Aﬂg}

Shift Hours Start 2./gy St 2400

Assistant Resident Engineer's Daily TitE  IYeemg s - GRity §  Report :
Locaton & Description of Oparation: 7%t 27 0l Chm i) o YORNY,
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sty Poving Corpiony,

POST OFFICE BOX 1489
SUN VALLEY,' CALIFORNIA 21353-1489
(818) 767-8418 o (213) 875-1089

DAILY EXTRA WORK REPORT

DATE PERFORMED % - L% -19

CONTRACY No, _ <7 7

DATE OF REPORT

REPORT NO, e

, -
DESCRIPTION OF WORK bh Reled] hi’ L ATP) ( AL Ia) a'{"‘i‘u IL
fiara

HOQURLY
RATE

EXTENDED

HOURS AMOUNTS

LABOR
oy e 0V Syl & nee
62 Araoe~ 7oy O 3
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WED-CA-HMALAS T7-67 (3108)

:

¥ . SHIPPING LOCATION .
UI[u“ “fy 11447 TXRGRD ST. )
 Materials Company ' SUN VALLEY, CA 91352
{DBA) Vuc;:‘hh::eﬁ:ls Company 81 8—767-71 1 9
. Wes Division . .
WARNING .
~ Read Important heaith information on reverse.
| 'PRECAUGION. | |
Léase la informacién importante para Ig'safud pn el reverso. . .
RECENED B 1 ' o ‘
X * . : . : ' --wEJGHMASTEkcEqunE
) ' : . THIS IS TO CERTIFY thattha fallowing
—— : : . deseribed adity eighed,
DATE: T PLANT: ] TIGKET it: m?:'sr:: f:'d,cn:n::mted:; sa :e'fgghhas le;
03/04/10 | 23:18 102 SUN VALLEY HMA 469315 Whse signgture is on this cerificats,¥1°
“GUETONER CUSTONER P.O. : ' OB RO is a recognized aul['ln_f'ily ofacearacy: ¥
. : : areseribed by Chapter 7 { ng wilh
067677 SECURITY PAVING CcO 274 692754 :'r'c%ﬁﬂ'?:ﬂ) a:pm:-s,; :::';: ™
BECVERY LOGATION - ' L aorhia Business and Professiors Cotd
101 FRWY /B MEDIAN sesmasos 101 FRWY administared by the Division of
BTWN ROSE & DEL NORTE oayes HOVANNES GRIGORIAN e reod and .
OXNARD 523-A2/D3 _

N %%07-003434[**%0AD*** TRUGK 10 HO. TRAILER 1D HO. I TR.U:GKTA.RElAND GROSS, W_EIEHTS AP'E
93A7963 8T27963 ) - DETERMINED WITH THE DRIVER OK .-r_us
FREBUET — W - VEHIGLE. "
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60,000/ 22,060 38,840
ARQSSKY TARE kg HETKg . HET M3 —M:Lm
_ ELIVERED |CHANGES N EQUIPMENT, FUELING, ETC.
' DELIVERED CALIF 8 & P CODE SECTION 12722A8B.

'_cgnsms ) N .
HAUL TAX ) ALL SALES AND DELIVERIES NAD
Ttk Tt SUBJEQT TO SELLERS GENERAL TERWS®

LY MATERIAL
PERTON Strong AfM | AND CONDITIONS.
NT Peekez D . L
AMOU 023 CANYON TRUCKING CO INC.
BATGH WEKHTS / COMMENTS .
ARAIVE JO8 START UNLOAD FIMiSH UNLOAD JOB TIAE DELAY TIME

STANOING [ HAUL TIME APPROVAL
Producad by Batch Plant Lane 1

i1 dats of delivery oniy that the material soid
Ah in Seller's quotation. SELLER HEREBY

hereunder substantially complies with saller's specilications fi ;
EXCLUDES ALL WAHRRANTIES OF MEHCHANTABILITY AND FITNESS FGR ANY PURPOSE, AND ALL OTHER WARRANTIES, EXPRESS OR
|MPLIED, OF THE MATERIAL SOLD HEREUNDER, OTHER THAN THE EXPRESS WARRANTY STATED ABOVE. In addition, except to the extent
otherwlse set forth in the specifications described above"-Seller makes no warranty whatsogver wiih respect to whether any aggregates In said material
are innocuous ot~ delsterious, cantain non-reactive aggregates, or whether any material, is in conformance with any plans, other specifications,
regulations, ardinances, stautes, of other standards ap ficable t0 customer's job or o said matarial as Used by customar, SELLER SHALLIN NO EVENT
8E RESPONSIBLE FOR ANY |NGIDENTAL OR ONSEQUENTIAL DAMAGE CAUSED 3Y NON-COMPLIANGE OF THE MATERIAL WITH

EECTS IN THE MATERIAL 50LD HEREUNDER.

x e
< for a period of one {1) year fro

1IMITED WAHHANT‘( AND WARRANTY DISCLAIMER: Seller warsant
or said material or the spacifications set fol
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CITY OF OXNARD
PUBLIC WORKS DEPARTMENT

- Assistant Resident Engineer's Daily
Location & Description of Operation:

EA No. PW03-19

RICE AVE INTERCHANGE
Contractor; Security Paving Co,

ReportNo. A0 -

Date: 11AR ¢

Day: m&’/\ﬁ)ﬂl«/ (P4 )
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SHIPPING LOCATION
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L il o1 -+ SUN VALLEY, CA 91352 ' :
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L. Carisn 818-767-7119 \ '
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- Westem Division ) . | ;
- "WARNING |
Read impartant health information on reversa. '
5 - PRECAUCION
i Léass Ia informacion Importante para la salud en el reverso; [
I - . éérsumsra R CERTIFICATE '
X "THISIS TO CERTIFY that the following g
/ R " described cammudity was weighéd, i
! oaTE: . TIME: PLANT: : TCRETIO; |  measured, or cowted by a weighmaster, !
03/68/10 ’ 21:03 102 SUN VALLEY HMA L 369727 whese signrat:e I:hﬂnzi.sfeﬂfﬂcai;.wm {
- ; . _ ; A OLAAER. ts & recognized authority of accuracy, as
i - ' i scribed by Ghapter 7 (commencing with I
’ - .067677: SECURITY PAVING CO - I 274 692754 l ::m" 12700) of Bivision 5 oi fhe |
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i . Lo Paoa. : . Measurement Standzrds of the Gaiifamia .
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OXNARD 523-A2/D3 ' '_
) CT# 07-003434/**TARP LOAD™* : L : THUGK TARE AND GROSS WEIGHTS AR !
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CONTRALT NO, l‘? ‘7“
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WED-CA-HMALAS 77-67 {3/08)

B . SHIPPING LOCATION
"ul tn "y 11447 TUXFORD ST.
atersis Company - SUN VALLEY, CA 91352
. {DBA) Vdcmah:l;tieg:‘ls Company . 81 8-767-71 19
Westera Diviston ~ - E '

"WARNING

Read important health information on reverse.

. PRECAUCION
Léase la informacion Importante para la salud en el reverso.
AEGENVED BY: e
X o WEIGHMASTER GEKFIFIGATE
N . THIS IS TO CERTIFY fhat the following
s .. - . ey ’ . ' deseribed commodity was welified,
DATE.-_ LU ALANT: . ) TICKET-ID: meoasurad, of counded by 3 wetg_hmaster,
03/10/10 | 0133 | 102 SUN VALLEY HMA 60936 |  whse sismatuols on this corificate, who
B am— o . — is 4 recogrized authority of dcouraty, &
prescrivad by Chapter 7 {eomtinending with
057677 SECURITY PAVING CO 274 ?9275.4 Section 12700) of bivisian 5 of the
;  DELVERYLOCATION ~ ] = i Galffamia Business and Professigns Cade,
RICE AVE & 101 FWY DEsTIATION administerad by the Division of
ok ; Messurement Standards of the Galifomia
, OXNARD. 523A2‘D3 ' ng GRANT TOROS[AN Depariment of Food and Agricuiture.
TRUCKHC. T _Tn_umo,—‘_—"-w — ~—TRATER T Lo ::—?::m.';:};: ;T:HG:::T!:?:RH:: ::EE
238649 7P8864g ey 1% RYS
FHOBUAT ‘ TREGHAS TER CEFNT _ .
7 AS EVIDENCED BY SIGNATURE, DRIVER/
B5X ST1/2MM 64-10RAP PAUL MALDONADO . CARRIER 1S RESPONSIBLE FOR THE
GROSSLEY ‘!ARE&BE‘SGa-:e 8 HETLBS } > -, TDNSTODV Bl .0ADS TOUAY |ZOHE MiLEs ACGUHAGY OF THES VEH[CLE'S TARE
A mnl - WEIGHT. THE DRIVER/CARAIER WILLNOTIFY
57.460| - 24,100] 33,360 16.68 243.26) 13 SHIPPER/CONSIGNOR IF THERE IS ANY
GROS3N TARGXg HETH HET My ¥g TODAY “[PICkEDUP OR DRLAERES. | CLIANGE  IN TARE WEIGHT BUE TO
DELIVERED |CHANGES IN EQUIEMENT, FUELING, EFC.
) CALIE B & P CODE SECTION 12722 A& B,

ALL SALES AND DELIVERIES MAOE

(]
=

CASH SALT . .
Ly MATERIAL HAUL TAX N
PERTON ‘ TenWBobT SUBJECT TO SELLER'S GENERAL IERMS
COnIOTAL - .| AND GONDITIONS.
. - - Brier 10 T -
AMQUANT : ' 023 CANYON TRUCKING CO INC.
BATCHWEIGHTS f GOMMENTS f
ARAIVE JOB START UNLOAD FINIGH UNLOAD JOB TIME DELAY TIME !
ATTACHMENE .
_ pace,_Blor. 8
STANGING / HAUL TIME APPROVAL *.
Produced by Baich Plant Lana 1
X wad by B
r a period of one (1) year from dats of 'cia!iv'ery only that the matarial sold

LIMITED WARRANTY AND WARRANTY DISCLAIMER: Seller warrants for e (1)
cations for said material or the spacificalions set forth in Seller's quotation.. SELLER HEREBY

hersundar substantially complias with Seller's specifi ]

EXCLUDES ALL WARRANTIES OF MERGHANTABILITY AND FITNESS FOR ANY PURPOSE, AND ALL OTHER WARRANTIES, EXPRESS OR

[MPLIED, OF THE MATERIAL SOLD HEREUNDER, OTHER THAN THE EXPRESS WARRAANTY STATED ABOVE. Inaddition; sxcept te the extent
Seller makes no warranty whatsoever with respect to whether any aggregates in said material

olherwise set farth In the spacifications described ghove, gever w
are InnocuoUs or deletarious, contain non-reactive aggregates, ot whether any material, is i conformance with any plans, other specifications,
ficable to customer's Job or to said Materal as used by custamer. SELLER SHALL IN NO EVENT

ATERIAL WITH

regufations, ordinancas, statutes, ar other standards appl
regufations, ordinancas, staluies, ar OlEl 8 e s B ser I IPNTIAI PAMAGE CAUSED BY NON-COMPLIANCE OF THE M
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SHIPPING LOCATION

U“Itun 77y 11447 TUXFORD ST, Y
Matéﬂ?"ﬁ; Company ' SUN VALLEY, CA 91352 o
{oBA} v;abg':q’mﬁ;g;é Company . 818-767-7119
Westem Division -7 . .
'WARNING
Read Important health information on reverse.
PRECAUCION. -
Léase la informacién importante para'la salud en el reverso.
AECEIVED BY: — m— ———
X =T ' : » | WEIGHMASTER CERTIFICATE
' : : - THIS 1S TO CERTIFY that the foliowing
lﬁ\%&: - s o — : ggxﬂpedeomquqityﬁasweigheq,
TICKET ID: measyred; o tointad by a weighmaster,
03/1110 00.32. I 1 02 SUN VALLEY HMA 370113 whosesignatore s an this certificate, who
© . eUSTOMER ] [cUsTOMER 7.0. 753 RUMGER is a recanizéd authority of e agy,
423 { rescribad by Chapter 7 (commencing wilh
067677 SECURITY PAVING CO 274 _ 692754 ze:ﬁ i -1_2-.;:0, fm-: dion s‘a?;‘aé ™
GELIVERY 10GATION T i ; Califaimia Business and Professions Code
101 FRWYN/B MEDIAN e 101 FRWY “administerad by the Divisfonof
RICE AVE QFF RAMP oftee TOPCHYAN, HOVANNES et Fead o Agtlre, |

WED-CA-HMA-LAS  77-67 (3/08)

T

OXNARD 523-A2/D3
CT# 07-003434/*TARP LOAD**

TRUCK TARE AND GROSS WEIGHTS ARE

TR T e oo e TOAER B H DETERMINED WITH THE DRIVER ON THE
.23W8155 6519155 VEHICLE. T
A e AS EVIDENCED BY SIGNATURE, DRIVER/
B5X ST1/2MM 64-10RAP PAUL MALDONADO GARFIER IS RESPONSIBLE FOR THE'
[T ARG L3S ETLas NET TOlS TONSTODAY | (CITTE TR EGREIEES FACCURACY OF THIS VEHICLE'S TARE
‘Seale 6) v N WEIGHT, THE DRIVER/CARAIER WILL NOTIFY
57,160! 23,080 34,080 17.04] 214.70 56 [SHIPPER/CONSIGNOR IF THERE IS ANY
GROSS R TARERy NET#g WY g g TODAT FEEKED UF 0A DELWERED CHANGE IN TARE WEIGHT DUE TO
) ) DELIVERED CHANGES IN EQUIPMENT, FUELING, ETC.
- - CALIF B & P CODE SECTION 12722 A & B.
CAJH SALE . . N
"oy MATERIAL HAUL TAX ALL  SALES AND DELIVERIES MADE
A Tk Type SUBJECT TO SELLERS GENERAL TERMS
PER TON TenW/BobT | AND CONDITIONS. ‘
. CQDTO". . . -
b - BreXer D
AMOUNT I - lozs CANYON TRUCKING CO INC.
BATCH WEIGHYS! COMMENTS " N
C Y
ARAIVE JoB START UNLOAD FINISH UNLO-AIJ JOB TIME CELAY TIME
STANDING / HAUL TIME APPRQVAL
X Praducad by Batch Plant Lana 2
R: Seller warrants for a period of one (13 year from dafe of deliveiy only that the material sold

LIMITED WARRANTY AND WARRANTY DISCLAIME

hereunder substantialiy complies with Seller's specifications for saf
EXCLUDES ALL WARRANTIES OF MERCHANTABILITY AND FITI
IMPLIED, OF THE MATERIAL S3OLD HEREUNDER, OTHER THAN T
atherwlse sat forth it the spedifications described above,
are Innocuous or delsteriols, contaln non-reactive aggre

Seller makes no wa

d material or the specifications sef forth In Seller's quotation. SELLER HEREBY
NESS FOR ANY PURPOSE, AND ALL OTHER WARRANTIES, EXPRESS OR
HE EXPRESS WARRANTY STATED ABOQVE, In addition, excapt to tha exiant
rranty whatsgever vlvdh respact to whalther any aggregates in said matsrial
qgates, or whather any materfal, is in conformance with any plans, other specifications,
ble to customer's jab ¢ to sald material as used by customer. SELLER SHALL IN NO EVENT

regulations, ordinances, statutes, or other standards applica
SEQUENTIAL DAMAGE CAUSED BY NON-COMPLIANCE OF THE MATERIAL WITH

8E RESPONSIBLE FOR ANY INCIDENTAL OR CON
SPEGIFICATIONS, OR FOR ANY DEFEGTS IN THE MATERIAL SOLD HEREUNDER.
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PUBLIC WORKS DEPARTMENT
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. ‘\IIVED-EA-HMA.LAS

“Uulcan

Materials Company
CalMat Co.
{DBA) Vuean Materials Company

2

SHiPPING LOCATION ' .
- J

11447 TUXFORD ST. : ‘\J

7 SUNVALLEY. CA 91352

818-767-7119

Westem Division
WARNING |
Read important health information on reverse.
PRECAUCION
: Léass la informacion mportante para la salud en el reverso. -
RECEIVED BY: - . .
X WEIGHMASTER CERTIFICATE
THIS 1§ TO GERTIFY that the Folfoving
described commodity was weighed,
DATE: TIME: PLaNT: . TIGKET{D: measured, of counted by a weighmasles
03/11/10 [21:26 102 SUNVALLEY HMA 370220 whese signature is on this cerfificate, wio
: 1 o - is a recogiized authority of acowaoy, %
prescribad by Chaptar 7 {commencing with

“EUSTORER

067677 SECURITY PAVING CO I - 274

692754 Sectiah 12700) of Givislon & of the
Galifomia Businéss and Professiois Code

TELWERY LOTATION

S/B 101 FRWY @

adiiinisiered by e Division of
Meaurement Standards of the Califomia

wmger | 101 FRWY

RICE AVE OFF RAMP %2 SIROUNIAN, SEROP Degartinént of Fodd and Agrioulture.
OXNARD 523-A2/D3 ‘
CT# 07-003434/**TARP LOAD** N i
TRUERG. TRUGKTH . TRUGKID FG. TR T ;;:"::HT{::: :VT:HG:::?J::\E;I:!H;: ::EE
23A7043 8N07043 T vewree,
PROGUCT . WEIGHMASYER REPUTY .
ne . AS EVIDENCED BY SIGNATURE, DRIVER/
B5X ST1/2MM 64-10RAP ‘PAUL MALDONADO CARRIER IS RESPONSIBLE FOR THE
e e “ vERaES | ACGURACY OF THIS VEHICLE'S TARE
CRIg . -
_ WEIGHT. THE DRIVER/CARRIER WILL NOTIFY
65,580 24,040 41,540 20.77] 4119 2] 58 |sypreniconsiaNoR I THERE 15 ANY
GROSS kg TARE kg HETig HET 19 R-TCOAY PigKEQUPORBELVERED [ OHANGE N TARE WEIGHT DUE TO
‘ ' DELIVERED |CHANGES IN EQUIPMENT, FUELING, ETC,
prv— CALIF B'& P CODE BECTION 12722 A&B.
oy MATERIAL HAUL TAX ' Tkt ALL SALES AND DELIVERIES MADE
SUBJECT TO SELLER'S GENERAL TERMS
PERTON | SHong AT | AN CONDITIONS. ‘
Aokt D
AMOUNT 023 CANYON TRUCKING CO INC.
BATCH WEISH TS GONMENTS
AARIVE JOB START UNLOAD FINISH UNLOAD JOB TIME OELAY TIME
STANDING F HAUL TIME APPROVAL

X

Produced by Batch Piant Lans 1

LIMITED WARRANTY AND WARRANTY DISCLAIMER: Seller warrants for a period of one (1) year from date of delivery -only that the materiel sold

hareunder substantially complies with Seller's specifications for sald material or the specifications set forth in Seller's quotation. SELLER HEREBY
EXCLUDES ALL WARRBANTIES OF MERCHANTABILITY AND FITNESS FOR ANY PURPOSE, AND ALL OTHER WARRANTIES, EXPRESS OR
IMPLIED, OF THE MATERIAL SOLD HEREUNDER, OTHER THAN THE EXPRESS WARRANTY STATED ABOVE. In addition, except to the extant
otherwlas set forth in the specifications describad above, Szller makes no warranty whatsoevar with raspect to whelther any aggregates In said materia!

are innocuous or deleterious, contain non-reactive aggregates, or whether any material, is in conformance with any plans, other specifications,
regulations, ordinances, stafutas, or other standards applicable 1o customer's job or to said material as used by customer. SELLER SHALL (N NO EVENT
BE RESPONSIBLE FOR ANY INCIDENTAL OR CONSEQUENTIAL DAMAGE CAUSED 8Y NON-COMPLIANCE OF THE MATERIAL WIT

SPECIFICATIONS, OA FOR ANY DEFECTS IN THE MATERIAL SOLD HEREUNDER.

ATTACHMENT,
pace 4 Y oF CX

L R S

e o R M e



g

S

SHIPPING LOGATION ' ' )

3

WEDCAHMALAS 77-67 (3/08)

UUI[u" ™y 11447 TUXFORDST. ~
Materials Company ' SUN VALLEY, CA 91352 L
CalMat Co, 818-767-7118

{DBA) Vet Materials Company

Western Division
WARNING
Read Impartant health information on feverss.
PRECAUCION

Léase la Informaclén importante para la salud en el.reverso.

e e e
FECENED BY: ——'———'—' .. A
X . ‘ ’ WEIGHMASTER CERTIFICAYE -
: ' THES IS T GERTIEY that the foljowiag
. : descrived commodity was weighed;
DATE! Mg PLANT: . TIGKET I: ineasured, or counted by 3 weighmastsh
03/1 '”1 0 21 :26 102 SUN VALLEY HMA 370220 whmuig_q_af_u'e is on this cerﬁ_’ﬂ:aie,whﬂ
CUSTORER pror— o S G is a recogiiized autherity of acowracy, &
; presgribed by Chagter 7 (comingpotng with
067677 SECURITY PAVING CO 274 692754 Bt oo 81
GEIVERY LOCATION ) califomia Businéss and Professions Code,
S/B 101 FRWY @ oesmaner {04 FRWY admiltstered by the Division ot
' Measurement Standards of the Califorsis
RICE AVE OFF RAMP ses SIROUNIAN, SEROP Deartment of Food and Agiidulture,
OXNARD 523-A2/D3 : . :
CT# 07-003434/**TARP LOAD™ :
THUEHHG. TRUGK I HS. TRUCK G HO. " TRAIER 1 HO. - ::‘:::M.!;‘?lzz :J:::_E?:::E'::;: ::i
23A7043 8N07043 ) : VEHICLE, '
FRODUCT WEIGHWAJTER DERUTY . : '
7 ‘ate] AS EVIDENGED BY SIGNATURE, DRIVER{
B5X ST1/2MM 64-10RAP PAUL MALDONADO CARRIER IS RESPONSIBLE FOR THE
cHossLBS - rmszusfs o6 HETLES 045720 ToRsTonA [IOVIE | ACCURACY .OF THIS VEHICLE'S TARE
) caie b WEIGHT, THE DRIVER/CARRIER WILL NOTFFY
65,580 24,040, 41,540 20.77| 4119 2| 56 |sHipper/cONSIGNOR IF THERE IS ANY
GROSS X9 TARG g NeTka HETHZ g YODAY PICKED UP OR BELVERED GHANGE N TARE WEIGHT DUE TO
DELIVERED |CHANGES IN EQUIPMENT, FUELING, ETC.
CASHSALE ] CALIF, B & P CODE SECTION 12722 A &B.
o MATERIAL HAUL TAX - ALL SALES AND DELIVERIES MADE
: : t SUBJECT TO SELLER'S GENERAL TEAMS
PERTON | EE— Strong A | 410 CONDITIONS.
N Aok 0 T
AMOUNT 023 CANYON TRUCKING CO INC.
BATCHWEIGHTS JCOMMENTS . \
ARAIVE JOB START UNLOAD FINISH UNLOAD J0B THIE DELAY TIHE
STANDING / HAUL THIE APPROVAL
Pradused by Batch Plant Lane 1
X
DISCLAIMER: Seller warrants for a period of one (1) year from date of dalivery only that‘ the material sold
forth in Seller's quotation. SELLER HEREBY

he specifications set

Y PURPOSE, AND ALL OTHER WARRANTIES, EXPRESS OR

LIMITED WARRANTY AND WARRANTY s
harsunder substantially complies with Selier's spacifications for said material or t
EXCLUDES ALL WARRANTIES OF MERCHANTABILITY AND FITNESS FOR AN
IMPLIED, OF THE MATERIAL SOLD HEREUNDER, OTHEHR THAN THE EXPRESS WARRANTY ST
athervise set forth in the spacfications described abave, Seller makes no warranty whatsoever with respect
are innocuous or deleterious, contaln non-eactive agaregates, of whether any materia, [s in conformance wi

customer's job o to said matarial as used by customer.

regulations, crdinances, statutas, or other standards applicable to
OR CONSEQUENTIAL DAMAGE CAUSED BY NON-COMPLIANGE O

BE RESPONSIBLE FOR ANY INGIDENTAL
SPECIFICATIONS, OR FOR ANY DEFEGTS IN THE MATERIAL SOLD HEREUNDER.

ATED ABOVE., In addition, excapt o the extent
ta whether any aggregates in safd material
th any plans, other specifications,
SELLER SHALL IN NO EVENT
F THE MATERIAL WITH
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CITY OF OXNARD EA No. PW03-19 Report No, /6’
PUBLIC WORKS DEPARTMENT —

_ : RICE AVE INTERCHANGE
= Contractor Security Pavmg Co.
)

Assistant Resident Engineer's Daily T & Ma—{-m

Location & Description of Operation: NE /o v+ <@ /0 /
A/nr-f-c, ﬁfc:./he__ -1, 6‘11_!’4-«-;9

Pro Line | Clear
Sub-Contractors: Weather:
— _ . G L oF
I EQUIPMENT AND/OR LABOR ]
: : o Remarks
lEQU'P' NO. DESCRIPTION ] Reason for ldle other e
ME] o ’F-mllnmnnf and lahar. - - >

[%~6J—v d‘\—n!c— ' '_ UQA:&::.A:]MQ__QF_-&:._

{7 ' H L vde
L7 4 i A’*VLLL

‘,M
i
f

Fg

230 _Frn Live, ool ”, oL Segeaie = Spkc b T V|
oy Te <15 a i
e L Iy M CT—"Ts © 2715 Do -. S
aps on NIl Lt plvs replaced oflechns * L ke |

By e L.m«h 3, Sk
e ' d

)
Full Time lnspection — k7 gg:\
Part Time lnspectlon o2 - - ' .
insp. Howrs ~ RT &8 OT ¥ - C—Signature - a¥Remmnr !

Insp. Shift  Start- ~ Stop ‘ saese U Tme B
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STATE OF CALIFORNIA _ EA No. 05-447804 Report No. 686 i
DEPARTMENT OF TRANSPORTATION 05-SB-101-17.4/20.4 o - p
. Form HC-10A4 (Rev. 4/98) Milpas to Hot Springs . Date:4-22-10
/ ) Contractor: Security Paving Co. Day: "THURSDAY _
R Bridge No. 51-0333 Milpas St. UC
' Shrft Hours Start 700 Stop _15300
Assistant Resident Engineer's Daily T & MWORK @ SANTACLARA ' Report

Location & Description of Operation: POT-_HOLE, CHANGE ORDER #1- DESCRIPTION: REMOVED FAILING
TEMPRARY MIX PATCH-WORK TO LIMITS MARKED (VINCE CRUZ, 04-20-10), REPAVE, PATCH WITH 3/4" HOT MIX.
AREA, DESCRIPTION, AND QUANTITIES ARE IN FEET AND TONAGE- TO MATCH DELIVERY TICKET: L=22', W=35'

DEPTH/THICKNESS=67".

‘Sub-Contractors: Weather:Overcastw/

- PM SPRINKLES
EQUIPMENT AND/OR LABOR _
—— ‘ Remarks
S | MEL ot Ervisasot ana abrr | . gason or idlass or thegramarks
/043 | 1 |Ford F550, Traffic Truck | 8.0]~ TONY MATTIVI Super=8 hrs «—
/¢, 2| 1 [Ford F450, Tool Truck - | 8.0| = - JOHN MATTIVI - Oper=8 hrs -~
/d 79 | 1 [Ford F150, Fore Truck 8.0l : " IMARK MARTIN Oper=8hrs -~
. =487 1 1CAT 950 Loader 8.0{v" .. ' DAVID GUERRERQ LABOR=8hrs » : °
5-70] 1 |CAT 446 BACK FOE 8.0[ JOSE LOPEZ SR LABOR=8hrs ~ : .
: 1 ' 1T, : NACHO MARTINEZ LABOR= 8hrs. »~
199 ] 1 |POWER SWEEPER 1 4.0l v . GARY STOVER OPER=4 hrs
TN
oA MATERIALS/MISC:
40,1 TONS 3/4" ASPHALT

TRAFEIC CONTROL:
5 SIGNS ONG STANDS |

0700- 1500- SANTA CLARA AVE- (AT CITY OF OXNARD/ COUNTY OF VENTURA STREET JOINT)- SECURITY CREW
SETUP TRAFFIC CONTROL WITH 2 FLAGMEN TO REMOVE FULL SANTA CLARA STREET WIDTH (35 FEET) BY
LENGTH(22 FEET) DEPTH{ .67 FEET) AND REPAVE WITH 3/4" HOT ASPHALT. THIS IS TEMPORARY UNTIL SANTA
CLARA STREET CONSTRUCTION TAKES PLACE. REMOVAL AND REPLACEMENT WORK STARTED ON THE SOUTH-
BOUND LANE 1/2 AND THEN SWITCHED OVER TO THE NORTH-BOUND 1/2. LIGHT PM SPRINKLES ~ 1300 DID NOT

AFFECT WORK. —— :
\
\ .
— -
- -\ . /_ - . . - . .
e e : AT AN e
. PR :ﬁ%\ﬁ
=

Full Time inspection X ' .14 k&@ 5K_
i fon X VICENTECRUZ _ "hi& RCI

- Part Time Inspection



SHIPPING LOCATION

hereunder substantially complies with Seller's spaci
EXCLUDES ALL WARRANTIES OF MERCHANTA

UUE[u" 6029 VINEYARD AVE
Materials Compan OXNARD, CA ‘
camagar 805-647-1161
{DBA) Vulcon Matedals Company
Western Division
WARNING
Read important health information on reverse.
PRECAUCION
Léase la informacién importante para la salud en ef reverso.
RECEIVED EY: T ‘ .
¥ ’ WEIGHMASTER GERTIFICATE
: THIS IS TQ CERTIFY ihat the following
deseribed commoadity was welghed,

DATE: TIME: PLANT: i TICKET ID: measured, of countad by a weighmastar,
04/22” 0 0907 1 13 SATICOY ASPHALT 918500 whose signature is on this certlficate, who
CUSTOMER o 3 HUMBER is a recognized authowity of acciwacy, as

067677 SECURITY PAVING CO 274 692754 prascribed by Ghapter 7 {aommencing with
Section 12700} of Division § of the
DERIVERY LOCATION R Califomia Business and Professions Codey
SANTA CLAR ST & AUTO CENTER  bee™aft AUTO administered by the Divislon of .
‘ ’ Measurament Standands of the Galifornia
OXNARD' 523 B-2 "W JOSE Departm ent of Food and Agriculture.
TRUGR HO. TRUGKID KO, TRUCK IC N0, “TARILER 10 KO ;2’::”‘1:25 :T:::::i::';:;: :::'
L38A8468 7U58468 Vet
PREGUET TWECRTAETER GEF OTY :
) AS EVIDENCED BY SIGNATURE, DRIVER
B29 STSM’MM 64-10 MICHAEL H SALGADO CARRIER IS RESPONSIBLE FOR THE!Z,
BGROSSLES TARELBSrS [ 7‘. KET L83 Q 0 QoA LOADS TODAY |ZONErMILES ACCUHAGY OF THIS VEHICLE'S TARE
R cale )
. . WEIGHT. THE DRIVER/CARRIER WILL NOTIFY
63,040 23,920/ 40,020 20.01 20.01 1 8 |SHIPPER/CONSIGNOR IF THERE 1S ANY
GROSS kg TARE kg NETYg - NE‘l'Mg Mg TODAY PICKED UP OR DELIVERBRD CHANGE |N TARE WE'GHT DUE TO
DELIVERED [CHANGES IN EQUIPMENT, FUELING, ETC.
pop— CALIF. B & P CODE SECTION 12722 A & B,
= WATERAL AL X S ALL SALES AND DELIVERIES MADE
PER TON A SUBJECT TO SELLER'S GENERAL TERMS
, - Strong Arm | \D CONDITIONS.
. Broker ID
AMOUNT L38  TRICOUNTY TRUCK CO.
BATCHVEIGHTS | COMMENTS

ARRIVE JOB START UNLCAD FINISH UNLOAD Jog TfM-E . DELAY TIME
STANDING f HALL TIME APPROVAL

X

LIMITED WARRANTY AND WARRANTY DMSCLAIMER: Seller warrants for a period of one (1) year from date of delivery only that the matarial sold
ications far said material.or the specificalions set forth In Saller's quoctation, SELLER HEREBY

BILITY AND FiTNESS FOR ANY PURPOSE, AND ALL OTHER WARRANTIES, EXPRESS OR

IMPLIED, OF THE MATERIAL SOLD HEREUNDER, OTHER THAN THE EXPRESS WARRANTY STATED ABOVE. In addilion, except to the axtent
atharwiss set forth in the specifications described above, Seller makes Mo warranty whatsoever with respect to whether any aggregates In said material
are innocuoiis or deletericus, contain nan-reactive aggragates, or whather any material, is in conformance with any plans, other specifications,
regulations, ordinances, statutes, or other standards applicable to customer's job or to said material as used by customer, SELLER SHALL IN NO EVENT

BE HESPONSIBLE FOR ANY INCIDENTAL OR CONSEQUENTIAL DAMAGE CAUSED BY NON-COMPLIANCE OF THE MATER%L WITH

SPECIFICATIONS, OR FOR ANY DEFECTS IN THE MATERIAL SOLD HEREUNDER.
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SHIPPING LOCATION
. UUI(un 6029 VINEYARD AVE
[ pany OXNARD, CA
[ ) vttt compary 805-647-1161

“(DBA) Vitcan Materials Company
Western Divislon

AT im0

WARNING
Read important héalth information on reverse.
PRECAUCION
Léase la informacién fmportante para la salud en el reverso.
e . WEIGHMASTER CERTIFICAYE
* THIS IS 70 CERTIFY that the following
described commedity was welghed,

DATE: TvE: FLANT. : TICKET |0t measured, or comnted by a welghmaster,
04/22/110  09:45 113 SATICOY ASPHALT 918512 whosn signatura is on this certificate, who
CUSTONER o . 16 NUMBER - is a recognized authority of acelracy, as

prescribed by Chapter 7 (commeneing with
087677 SECURITY PAVING CO 274 692754 Section 12700) of Bviston 5 of the
DELIVERY LOCATION ] Califormia Business and Professlors Code
SANTA CLAR ST & AUTO CENTER ™™g AUTO administered by the Divislon of
; Measurament Standands of the Galifomfz
’ OXNARD' 523 B-2 Wi JOSE Departm ent of Food and Agricutiure.
TRUCK NO. —TRUCKI KO- TRUCKID HO. TRAILER 1D KO- - ;::’::":;:2: :JT:HG':‘::i :5'::;: ::EE
1.38A8468 7U58468 e,
PROGUGY WEISHMASTER DEPLTY - :
AS EVIDENCED BY SIGNATURE, DRIVER/
B29 ST3/4MM 64-10 MICHAEL H SALGADO . CARRIER IS RESPONSIBLE FOR THE
. -'ﬂs\slf.ns TARElBStS e NETLES RT3 LR L c:A05 TORAY | ZOHE! MILES ACCURACY OF THIS VEHICLE'S TARE
X cale ; WEIGHT. THE DRIVER/CARRIER WILL NOTIFY
. 33,800] 23,920] 29,880] 14.94] 34.95 2| 6 [|SuPrer/CONSIGNOR IF THERE IS ANY
crostly TARE kg VETHg NETHG - Mg TODAY -+ [FICKEDL? OR DELVERED CHAMGE ' IN TARE WEIGHT DUE TO
- IDELIVERED [CHANGES IN EQUIPMENT, FUELING, ETC,
. CALIF, B & F CODE SECTION 12722 A & B.
GASH SALE . .
on MATERIAL HAUL TAX Min. Haul: TEE;OD ALL SALES AND DELIVERIES MADE
' SUBJECT TO SELLERS GENERAL TERMS
PER TON , Strong Arm AND GONDITIONS. _
AMOUNT 138  TRI-COUNTY TRUCK CO.
BATCH WEIGHTS F COMMENTS
ARRIVE JOB START UNLOAD .| FINISH UNLOAD JO8 TIME OELAY TIME

STANDING f HAUL TIME APPROVAL

'

X

. \'ITED WAHHANW AND WARRBANTY DISCLAIMER: Seller warrants for a period of one (1} year from date of delivery on{y that the material sald
. __.reunder substantially complies with Seller's specifications for said malerial or the specifications set forth in Sellers quotation. SELLER HEREBY
“EXCLUDES ALL WARRANTIES OF MERCHANTABILITY AND FITNESS FOR ANY PURPOSE, AND ALL OTHER WARRANTIES, EXPRESS OR

IMPLIED, OF THE MATERIAL SOLD HEREUNDER, OTHER THAN THE EXPRESS WARRANTY STATED ABOVE, [n additlen, except to the extest E;
atharwise set forth in the specifications descrived above, Saller makes na warranty whatsoever with respact to whegher any aggregates in said material v
are Innocuous or delsterious, contain non-reactive aggregates, or whether any matefgal, Its |_nI conforréiabnce \\luth anéEll}.ll?ga'Sol—t{r}\TLﬁﬁeﬁgcg\‘}cns' \
requlations, ordinances, statutes, or other standards applicable 1o customer's joby or to sald malerial a5 used by Custorner. ENT

? i Be NSEQUENTIAL DAMAGE CAUSED BY NON-COMPUANCE OF THE MATERIAL WITH E:\,\

BE RESPONSIBLE FOR ANY INCIDENTAL OR CO mm
pase 5 2o o7

SPECIFIGATIONS, OR FOR ANY DEFECTS IN THE MATERIAL SOLD HEREUNDER.
TS E e



SHIPPING LOCATICH

UUI[HII 6029 VINEYARD AVE N
Materials Compan OXNARD. CA J/
caist g . 805-647-1161 %
(DBA) Vulean Materials Com pany T
Western Divislon
WARNING
Read important health information on reverse.
PRECAUCION
Léase |a informacién importante para Ia salud en el reverso.
Eog x T R —. r
¥ WEIGHMASTER CERTIFICATE
. THIS IS TO CERTIFY that the following
8 described commodity was weighed,
DATE: TING: PLANT: ” e e a, o d by & weighmaster,
04722110 9:47 113 SATICQY ASPHALT ; 918513 whose signature is on thls certliicate, who
CUSTUNER er HOB NUMBER~scanuamuncn uns]|  [5 8 Fecagnized authority of accwracy, as
067677 SECURITY PAVING CO 274 692754 prescribed by Ghaptor T (sanmensing with
Section 12700) of Division 5 of the
"DELVERY LOGATRIN Califomia Business and Professions Code X
SANTA CLAR ST & AUTO CENTER  vesswanon AUTO atiministered by the Division of ;
: Maasurenmtant Sfandards of the Califomia
OXNARD‘ 523 B-‘?‘ Dm'sg JOSE Departm ent of Food and Agroulfure,
TRUCK NO. TRUCKID HO. TAUCK I WO, TRAILER 10 HO. TRUGK;’;:’:: :‘T‘:HG R:ss WEIGHTS '::E ‘3 E
BETER THE DRIVER ON THE I
L38A8468 7U58468 vemrLE. ]
PRODUCT WEIGHMASYER DEFUTY : % :
AS EVIDENCED BY SIGNATURE, DRIVER/ H
B29 ST3/4MM 64-10 MICHAEL H SALGADO CARRIER IS RESPONSIBLE FOR THE :
GROSS 135 msr.ss,ts - NETL8S S - T TSP 0TS TGDAY |ZONE! MILES ACCURACY -OF . THIS VEHICLE'S TARE /
Gale P o
- WEIGHT. THE DRIVER/CARRIER WILL NOTIFY £ :
34,040] 23920 10,120] 5.08] 4001 3| 6 |Sieetnconmouon b e nxy &
GROSS kg TARE by HETSg - NETWy kg TODAY PICKEQ UP OR DEUVERED CHANGE IN TARE WEIGHT DUE TO -
DELIVERED |CHANGES IN EQUIPMENT, FUELING, ETC.
v CALIF. B & P CODE SECTION 12722 A & B.
GASH SALE .
chLy MATERIAL HAUL TAX Mm' HaUI. 113;00 ALL SALES AND DELIVERIES MADE
. SUBJECT TQ SELLER'S GENERAL TERMS
PER TON Strang Arm AND CONDITIONS.
Breker I
AMOUNT 138  TRI-COUNTY TRUCK CO.
BATEH WEIGHTS F COMMENTS
ARAIVE 408 START UNLOAD FINISH UNLOAD JORYIME DELAY TIME
STANDING / HAUL TIME APPROVAL 2 ’
ATTACHMENT . L .. ..
X FAGE aé ,ﬂ GFE@é i
LIMITED WARRANTY AND WARRANTY DISCLAIMER: Sefler warrants for a period of one (1} year from date of delivery only that the materfal sold . )
hereunder substantially complies with Sellar's spacifications for said material or the specifications set forth in Sellers quotation. SELLER HEREBY Q\_ e
W

EXCLUDES ALL WARRANTIES OF MERCHANTABILITY AND FITNESS FOR ANY PURPOSE, AND ALL OTHER WARRANTIES, EXPRESS OR
IMPLIED, OF THE MATERIAL SOLD HEREUNDER, OTHER THAN THE EXPRESS WARRANTY STATED ABOVE. In addition, sxcept %o the extent
othenwisa sat forth In the specifications described above, Saller makes no warranty whatsoever with respect to whether any aggregates in sald material
are innocuous or daleterfous, contain non-reactive aggregates, or whether any material, is in conformance with any plans, other specifications,
regulations, ordinances, statutes, or other standards applicable to customer's job or to sald material as used by customar. SELLER SHALL IN NOQ EVENT

"{
RS
BE RESPONSIBLE FOR ANY INCIDENTAL OR CONSEQUENTIAL DAMAGE CAUSED BY NON-COMPUANCE OF THE MATERIAL WITH &
SPECIFICATIONS, OR FOR ANY DEFECTS IN THE MATERIAL SOLD HEREUNDER. L
AYTACHMENT =~~~ %

PASE A



' CE . CUSTOMER NO: 0067677 .

INVOICE DATE: 04/26/10 ;

L
) u"l[un

Materials Company and Affillates
e WESTERN DIVISION, VULCAN CONSTRUCTION MATERIALS LP
/ 200 SAN FERNANDO ROAD+ LOS ANGELES, CA 90065 TELEPHONE (323) 258-2777

o~ SHIPTO.  gANTA CLAR ST & AUTO CENT :
OXNARD, 523 B-2 ' : '
. VENTURA FREEWAY INTERCHNG NVOICE AMT: . 2,602.78

-G* - -
SAT-6%, SV~56 —[j\ E @ E u W E  PAYMENT DUE: 05/26/10
’ / To ensure proper credit, please provide a remitance \

MAY @ 72010 advice, In the absence of remittance advice, payments
will be applied to the oldest invoige first. Please reli™

SECURITY PAVING CO INC top portion of invoice with payment to:
PO BOX 1489 —M____ VULCAN MATERIALS COMPANY
SUN VALLEY CA 91353 By : WESTERN DIVISION

FILE 55572 ' ‘

W L NCh , '
_ﬁ: T 1,05 ANGELES CA 90074-5572
INQUIRFES: 323-258-2777
Mt Hoert \ /

INVOIGE NO: 788175 —

SOLDTO:

PLEASE DETACH AND RETURN WITH REMITTaNcE  TAX EXEMPT 0.
SALES REP: GRANT HUGHES (626-633-4230) PLANT: SATICOY ASPHALT
TFVOIGE NO. | INVIICE DATE | PLANT NO, _|CUSTOMER NO| GALES ORDER NOJ SALES REP: BURCIAGE ORDER NUMBER LADING FREIGAT
. 788175 | 04/26/10 | 113 0067677 692754 302 ( ‘2_74)/ ‘ DELIVERED
DATE SHIPPED | TICRET VERICLE NG, | PROD. CODE . DESGRIPTION / GNIT GUANTITY PRICE | .  AMOUMT
04722710 018500/ L3BABA6E A B2 . | ST3/4MH 6A-LO0FAF ~=} TONS 75,01 . 53.500-] - . 1070.54-
Environ Fea . EACH | . 1.00 1.000 1.00
20.01% 1071.54%
. - . FREIGHT 4.850 |- . . .97.0%
04/22/10| 918512 [L38hB468 A B29 873/4MM 64-10RAP TONS 14.94 53.500 799.29
. Environ Fee BACH 1.00 1.000 1.00
4 ) ) 4. 14.84% ' 800.28%
2 <FREIGHT QTY 18.00> TONS FREIGHT 4.850 B7.30*
04/22/10| 918513 (L38AB468. A B29 ST3/4MM 64~10RAP TONS 5.06 53.500 210,71
Environ Fee EACH 1.00 1.000 1..00
5.06¥% 271.71%*
<FREIGHT QTY 18.00> TONS FREIGHT 4,850 87.30%
7.250%|cA STATE-TAX = 155.41 -
056 CNTY--TAX = 21.44 )
= 10.72 ] TOTAL TAX L .. 187,57+

W 1,000%
l ’ﬂ}f‘ 0.500% LOCAL-TAX
¥S>” - Kol

[WW %
Ui

NS
£2

N}
S

% - VENDOH H H ey A
v AR T T
Y \ ,
$ AMOUNT POSTE]
!
(G § - . :
I ! T SRR O DATE FAID
G/L g v [
’ $ AMOUNT CHECK 1 f [
B ATTACHMENT e
PAG F S or el
. ; 40.01
ERMS: Net 30 Days
\) TERMS: N30 Dey $2,602.76
Any questions regarding this invoice should be directed to your aceount Salesperson al the above raferenced phora number. TOTALUNITS
tofirvoiced ired within cradit ¢ Teaies. Falure lo pay invoicas within credit terms may resull in closure of open account status.Lign
sgm::ne%i;vﬂﬁleber:xr?ise‘:! Clsst:;;;rzgﬁ ;a\,s'aal?cost Iaf coli'ec.?ﬁgn including reasonable atiemey feas for services rendered by suit or otherwise in TOTA S - \31
collecling past due Invoices. L AMOUNT A2
' : Page 1 of 1 >§\\
o

VULCAN MATERIALS COMPANY AND AFFILIATES
st ant ~AMETDNIATION MATERIA S | Py 5200 SAN FERNANDO ROAD. LOS ANGELES, CA 90065 - TELEPHONE (323) 258-2777

P R TR A PN

T

e S i
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"\__._/

PROJECT: ﬁ/{f/ /01 ,f.g//f/? ﬂ%ﬁ(f«f WEATHER: j‘/‘/"/f/

JOB NO: de ._/f

Page 1 of 2 Pafes

hS

DAILY EXTRA WORK FORM

pATE: J3 45 /0
DAY: flewﬂl{ |
REPORT NQ.

CONTRACTOR: Jﬁ_’ﬁﬂ/?"/ p4ﬁa[ y WIND:
CONST. sueT” HUMIDITY:
b CHs lyzet
LABOR (L) |
‘ | | HOURS | ST RATE | OT.RATE | EXTENDED
NAME CLASSIFICATION | S.T. O.1. cosT .| cosT AMOUNTS
SUBTOTAL - LABOR
- |[EQUIPMENT (E)
COST/HOUR| EXT. AMOUNTS

MANUFACTURER MOD_EL# EQUIP. #

TYPE.

AN
ol

rifill

£5

%@

SUBTOTAL -

EQUIPMENT

A?‘E‘AGHMEM?@LME
PAGE.2 JOE L f .

¥/, 5

A S b e i le 4y



..‘f.‘

Page 2 of 2 PHes

MATERIALS (M)
SUPPLIER DESCRIPTION QTY. | UNT | _UNITPRICE ] EXT.AMOUNTS
SUBTOTAL - MATERIALS
OTHER ITEMS (Q1) ' .
RECEIVED FROM DESCRIPTION UNIT-MEASURE | UNIT PRICE. JEXT. AMOUNTS

SUBTOTAL OTHER [TEMS

DETAILED DESCRIPTION OF WORK DONE

/0 _FREFWAL

f

fﬂfm;fmv Wfﬂﬂfﬂ

ok  HZ TAME /.s’/ Cexc /STTH é UL ]

NUMBER OF RECEIVING TICKETS INCLUDED WITH REPORT

SIGNATURES VERIFY LABOR, EQUIPMENT RECAP
MATERIALS & OTHER ITEMS TO BE GORRECT. SUBTOTAL LABCR (L)
SUBTOTAL EQUIPMENT (E)
SUBTOTAL MATERIALS (M)

YF-02=(0

SUBTOTAL OTHER ITEMS (Ol)

ad 10

ENG:NE\ERH?PRES_ENTW\A{ :Elf"TTZE l (0

CONTRACTOR'S REPRESENTATIVE DATE

ISTRIBUTION
Project Manager
rield inspector
File
Cliznt

SUBTOTAL

TOTAL

Note: The signature by the engineer's fisld representative anly confirms the fact that specific work was
performed with specific forces on a specific day. Tha signature of the engineer's fieid represenative does
not acknowledge or agree to in anyway that ths work itself is in addition to the contract or that the rates

charged are accepted without the review and approval by the enginesr,

e A R i e,



CLo-| S Lot T ' 8,?)

DAILY FORCE ACCOUNT WORK TENTATIVE AGREEMENT

. _“D.tract Number: (PND_%“,‘i Date: 3JS{IQ

RFINo:_______ NOPGC No-

CCO No: ._l___..___ Unassigned Work No: _———

e —————

Location:
Descnptlon of Extra Work S’Fﬁrdbtb;,‘\‘lme P E’ﬂampmed‘r !MW(':D ONTD TDE»SLTL_—__

Subcontractor (Yes) : é (No) : Company Name:

(Check One)
Equipment - o [ Nooftis| No.of | RW . No.ofHs.
Numbar Equipment Description Used | Workers | Delay Names and Titles Worked
- .| ST | OT
| (08 | Premma Gpwoen /- |
2o . |Sniper Machne o
Materials:
Remarks: (\y // : - '
Slg: .ed (Contract(\)’l(s Representative) Signed {State's Representative)
, v,
Acceptable For Progress Estimate Purposes {?Si
[ oA
Canary Pink  ATFAGHMENT.
owner pasE SO Br BP

White .
ECl Nfine Extra Work Bill
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Page 1 of 2 Pagé

DAILY EXTRA WORK FORM

DATE: 3/3‘//0
DAY: )Qfmdgy

PROJECT: R/CE A?’r"//dff A{JER CYANGE  wentrier: fdi/&‘(/

JOBNO:  Zy 43—{9
CONTRACTOR:  Qpy RITY AU WIND:

TEMP:

REPORT NO.

CONST. S&PF. ; A HUMIDITY:
o vtz IS Wensel
LABOR (L] | - |
- — [___HOURS ST.RATE | O.T.RATE | EXTENDED
NAME | CLASSIFICATION |~ 81. | OT. | _GOST COST | AMOUNTS
SUBTOTAL - LABOR
EQUIPMENT (E) |
TYPE | MANUFACTURER |MODEL #| EQUIP #|  HRS. | COST/HOUR| EXT. AMOUNTS
AC_GR/IFE | (FARTATY | 60Z | %0
Plve Rl 3| 4:d
S SUBTOTAL -
EQUIPMENT




Page 2 of 2 P

et

MATERIALS (M) |
SUPPLIER DESCRIPTION QTY. | UNIT_] UNITPRICE | EXT. AMOUNTS

SUBTOTAL - MATERIALS

OTHER ITEMS (OI) '
RECEIVED FROM DESCRIPTION UNIT-MEASURE | _UNIT PRICE [EXT. AMOUNTS

SUBTOTAL - OTHER ITEMS

DETAILED DESCRIPTION OF WORK DONE  S&¢7#/ - Fouiss ?z?ff‘w?&/ /o0 =
~EMERTEMCY | SHTULIER J & X LhsE WL '

NUMBER OF RECEIVING TICKETS INCLUDED WITH REPORT -

SIGNATURES VERIFY LABOR, EQUIPMENT 'IRECAP
MATERIALS & OTHER ITEMS TO BE CORRECT. SUBTOTAL LABOR (L)
- SUBTOTAL EQUIPMENT (E)
. SUBTOTAL MATERIALS (M)
W af ,éﬁ, OF o=y O SUBTOTAL OTHER ITEMS (O1)
ENRINEER'S REPRESENFATIVE AT o
'ﬁl WT@ F(b’
CONTRACTOR'S REPRESENTATIVE DATE SUBTOTAL
TOTAL
STRIBUTION

Note: The signature by the engineer's field representative only confirms the fact that specific work was

Projact Manager

Fleld inspector performed with specific forces on a specific day. The signature ofthe engineer's field represantative does

File not acknowledge or agree to in anyway that the work itself is in addition to the contract or that the rates (g\:‘

Clint ) tcharged are ascepted without the review and approval by the engineer. an
Aol

ATTACHMENT.

pace_C 2oF. bF
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' At ] KEFPOET F QB .
DAILY FORCE ACCOUNT WORK TENTATIVE AGREEMENT

;’_/"_?..tractNumber: .R«D—"" - Date: éZEzgo '

CCO No: ___f________ RFINo: NOPCNo: . Unassigned Work No:

Location:
Description of Extra Work:  STaeitBes. TIME FaL Byl PArENT Maves onto L;IB&%T&
(G

Subcontractor: (Yes) - X (No) ~ Company Name:

(Check One)
i No.oers.
1 Number Equipment Description Used | Workers | Delay e i Worked
: ST | OT
0¥ Dhdrmu Gpuipee— o
¥ Sehspez, e | et
Materials:
Remarks: A\\IM : :
Sigeiud (Contractor's Representative) - ~ Signed (State’s Representative)
HN
Acceptable For Progress Estimate Purposes \
| &
ATTACHMENT L .5
. c Pink
M Extra Work Bil Owner PAGE, [ Qp‘ b jf

FCI Office
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CONTRACT NO. ‘—:)

'y { 1

74

&ﬂm@% %ﬁ%ﬂ% @/@’m

POST OFFICE BOX 1489
SUN VALLEY, CALIFORNIA 91353-1489
(818) 767-8418 o (213) g75-1080

DAILY EXTRA WORK REPORT

-

5-3 /o

DATE PERFORMED

DATE OF REPORT

REPORTNO.

DESCRIPTION OF WoRK hols iz;_,ﬁ 7!:! |1 JZ«A;'}’E ‘

~~
1w

Contractor's Bepresentative

't_gﬂ.{ . -

-

i
L

H
!

/
i

HE RN

7 B H
:

S TS ST

§ Resident Engineer

TACHMENT, . e
Am@r7ﬁw

HOURLY EXTENDED
RATE HOURS AMOUNTS
LABOR
Lalo Bontvsanc g o o N
Matia Cove = <,
TOTAL COST OF LABOR A
EQUIPMENT.
Tasttie Taick S rAY oA
%
MATERIALS AND/OR WORK boNE BY OTHER THAN CONTRACTOR'S FORCES
TOTAL COST OF EQUIPMENT AND MATERIALS | B3
rhe above record is complete and correct +20% ON LABOR COsT (A) PR S
+ 15% ON EQUIPMENT AND MATERIALS COST (B) i
SN
TOTAL TH!IS REPORT >



[}

"|EA No. PWo3-19 | ReportNe, 2 -

PUBLIC WORKS DEPARTMENT : - 5 )
‘ ' RICE AVE INTERCHANGE Date: Mamdn 83-2.010 { )

Contractor: Security Paving Co. .| pay: ~NeN €5 29!3 S

Shift Hours  Start ?__\ s St _____

AssistantResidenfEngineer's Daily ’F\_% M %3&@7_@@@@ A‘aQ\J\M,k;RePDrt '
> ZLOAE — .9\:=C\,k5$\hkl) CANCEL.

Location & Description of Oparation: Greawy 4
NS o D\Mé. o @\‘A\\\J‘

—— _ !

- HOURS - [TEM NO.

‘ N T ‘
- Weather, SI™"
@!earrscmnyo Rﬁ\nl

: Approx.
" Remarks _
Reagan for Idlepsss or other ramarks

Sub-Contrac_Eors:

[ EQUIPMENT AND/OR LABORT

leaurp. NO./ DESCRIPTION
- NA ME | nf Eednmant and Ishai

p——t—
fr———te

N RN A I N
T
RN
)
/
—— ,
——
/ .
' : AYTACH] ..,ég;-gm . )
- \ FA E.W %-:ﬂagé
- N
Full Time Inspsction &}\\ o
Part Time Inspeaction B/m .
Signature Title

fnsp. Hours RT oT



LN |
—

" Hwy 101-Rice Ave, Interchange

2 City of Oxnard 7
' Contract Summary
~_ JobNo: PWO03-19 with Changes Date: 11/22/2010
e \ . ’ : .
) Project No: 873114 Page: 11
2 : ' Revised'
Yo Type Fro _Number Title : Status Date Total Cost.  Apprvd Changes Panding Changes Contfact Sum
co COoo001 CO#1-Potholing & APP 3/26/2010 '$119,224.00
i Shoulder Work ~ )
ca CO0002 CO#2 -Traffic Cil. Cost-  APP  3/26/2010 . $30,000.00
. Flagging
co 00003 CO#3-Setllement APP T 7TH2/2010 $136,097.68
o Menitoring TestArea ) )
co CO0004 CO#d-Remove Bured  APP  7H2/2010 $15,000.00
Man-Made Objects . .
co Co0g05 CO#5-Maintain Freeway  APP 712/2010 $35,000.00
. ) Lighting '
[¢9] CO00os CO#6-Dralnage ’ APP 7/1212010 $62,373.75
Reconciling )
co CQooo7 CO#7- T3Metars of 750mm APP 8/13/2010 $33,580.00
‘ Welded Pipe - _
co - c00J08 CO#8-Detouring APP 8/13/2010 $21,274.30
Traffic-Edison 66ky
co Co00pe CO#9-Excavating 45" APP  BI13/2010 : $6,000.00
T Water Line
co 7 coco1o 'CO#10-Change Confract  APP 8/13/2010 {8315,007.50}
feri No.9t
co- - ©000H1 CO#11-ncrease ltems  APP  8/13/2010 $50,000,00
Gl S - sweep . : s v
ca Coo012 CO#fi2-Removal Excess APP  8/13/2010 $24,851.8%
. Fill Material . _
.CO cQo0G13 CO#13-Installing Temp. AFP 8/13/2010 $17,000.00
) Sidewalk .
4 \\
)
. 3 -
o A ATTACHMENT, _4 ‘
' paGE [ OF [ .
Report R_CN_04

Expedilion ®



AN



