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SUBJECT: Fifth Amendment to Agreement with AECOM Technical Services, Inc. (AECOM)
for the Rice Avenue/Santa Clara Avenue Interchange Improvement Project at U.S.
Highway 101

RECOMMENDATION

That City Council approve and authorize the Mayor to execute a fifth amendment to the agreement with
AECOM to increase the amount by $155,535 (a total of $3,923,110) to provide construction
management, materials testing, and inspection services for the Rice Avenue/Santa Clara Avenue
interchange improvement project at U.S. Highway 101 (Agreement No. A-7235).

DISCUSSION

The City Council approved the agreement with AECOM (formerly LAN) on December 8, 2009.
AECOM'’s services include construction management, project coordination, schedule management,
construction inspection, and material testing during the construction of the Rice Avenue/Santa Clara
‘Avenue interchange improvements at Highway 101. The first amendment to the agreement added fees
and staff to implement the mitigation measures and environmental monitoring, inspection staff for the
large water line, and other changes related to the inspection and materials testing laboratory. LAN
assigned the agreement to AECOM in the second amendment to the agreement on September 22, 2010.

The third amendment added fees and staff for land surveying, Native American monitors required by
the mitigated negative declaration, and inspectors for the water line installation. The fourth amendment
added fees for additional Native American monitoring required by the mitigated negative declaration,
added fees for materials testing and laboratory costs for additional work due to the project delay, and
extended the termination date.

The fifth amendment would add fees for additional Native American monitoring required by the
‘mitigated negative declaration, fees for materials testing and laboratory costs for additional work due to
the project delay, and fees for structural inspections. All of the work in the fifth amendment is due to
the project delay. The majority of expenses are related to the delay in the construction due to the errors
or omissions of the designer, URS Energy and Construction (URS), about the impact of ground
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settlement on the underground utilities. Staff anticipates the city will file a claim against URS to
recover all eligible costs related to design errors resulting in unexpected changes due to the ground

settlement.

FINANCIAL IMPACT
If approved, the amount of the agreement would increase by $155,535 to a total of $3,923,110. A
separate special budget appropriation has been submitted to increase the project budget for “Highway

101—Rice Interchange” Project No. 873114 by $155,535. Federal and state grants, an assessment
district, and several city sources fund the project.
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Agreement No. A-7235

FIFTH AMENDMENT TO AGREEMENT FOR PROFESSIONAL SERVICES

This Fifth Amendment (“Fifth Amendment™) to the Agreement for Professional
Services (“Agreement”) is made and entered into in the County of Ventura, State of California,

this = day of 3G

, 2012, by and between the City of Oxnard, a municipal

corporation (“City”), and AECOM Technical Services, Inc. (“Consultant™). This Fifth
Amendment amends the Agreement entered into on December 8, 2009, by City and Consultant.
The Agreement was amended on July 27, 2010 by a First Amendment, on September 22, 2010

- by a Second Amendment, on July 26, 2011 by a Third Amendment, and on April 17,2012 by a

Fourth Amendment.

City and Consultant agree as follows:

1. In Section 1 of the Agreement, Exhibit A is supplemented by Exhibit A-4,
attached hereto and incorporated herein by reference.

2. InSection 8 of the Agreement, Exhibit B is supplemented by Exhibit B-3,
attached hereto and 1ncorporated herein by reference.

3. InSection 14a of the Agreement, the figure “$3,767,574.99” is deleted and
replaced with the figure “$3,923,110.” In Section 14a of the Agreement, Exhibit C is
supplemented by Exhibit C-4, attached hereto and incorporated herein by reference.

4, Asso amended, the Agreement remains in full force and effect.

CITY OF OXNARD

 CONSULTANT

o

Dr. Thomas E. Holden, Mayor

ATTEST:

Daniel Martinez, City Clerk

APPROVED AS TO FORM:

/\d/}/} / T

Alan Holmberg, Cﬁy Attomey

Peter i—Io, ice-President
AECOM Téchnical Services, Inc.

APPROVED AS TO INSURANCE:
W
J ameroé,_&isk Manager

mmnum__l__,




~ APPROVED AS TO CONTENT: APPROVED AS TO AMOUNT:
Matthew Win gar evelppment Services Karen R. Burnham, Interim City Manager
Director ‘
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A ECOM AEGOM 805-485-6590  tel
2011 Auto Center Dr, Suite 116 805-485-8797  fax
Oxnard, CA 93030

Www.gacom.com

EXHIBIT A-4
Scope of Services

Construction Management for Rice / Santa Clara Interchange
Over Highway 101

Amendment No. 5

July 11", 2012
Scope of Work

Consultant shall conduct the following:
1. Material Testing required to complete the project — Sequoia consultants (Sub)

Out of sequence work, utility issues, and settlement impacts have caused material testing
operations to increase in scope. Piecemeal work at Santa Clara and at Auto Center Dr,
piecemeal Portland Cement Concrete (PCC) / Asphalt Concrete (AC) paving at various
locations, additional waterline work, and re-compaction of fill removals, have created
additional need for material testing on the project and laboratory hours.

Description of remaining work to be done:

Construction of bridge abutment, deck and approach slabs
Construction of water line

Construction of storm drain

Construction of median stamped concrete

Paving of surface course on the entire project, except ramps

A

2. Native American Monitoring — R Indigenous Consultants (sub)

Settlement issues and re-staging of the project in order to mitigate some of the delays (utility
relocation, redesign, settlement, etc) have caused the contractor to take longer than planned
on excavations. Excavation and grading operations require a Native American Monitor to be
present. Additional waterline work required the request for additional funds to cover Native
American Monitoring. Consultant considers these impacts as extra work that could not be
budgeted at the beginning of this project.

Description of remaining work to be done:
a) Monitor excavation for new waterline work (V1 and Santa Clara)
) Monitor excavation for bioswales (south side of freeway), only if it is new excavation

below fill

Amcamam__i__ﬂ,
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AzCOM

3. Structures Inspection — Analyzer International (sub)

UDBE sub Analyzer International exhausted the hours allocated for Structure Inspection due
to multiple bridge operations taking place out of sequence. This amendment covers
additional hours used by Analyzer’s inspector to provide full time and part time inspection
during bridge construction.

4. Structures Inspection - AECOM

AECOM requires additional hours to provide Structures Inspection during the last phase of
bridge construction. Additional hours will allow AECOM to provide full time and part time
bridge inspection, this amendment addresses the cost of additional hours needed for
inspection work during bridge construction, due to the project taking longer than originally
planned. ‘
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A f?COM AECOM 805-485-6590  tei
2011 Aufo Center Dr, Suite 116 805-485-6797  fax
Oxnard, GA 93030

WWW.EeCOm.eom

EXHIBIT B-3
Schedule of Work

Construction Management for Rice / Santa Clara Interchange
Over Highway 101

Amendment No. §

July 11, 2012

Schedule of Work
1. Material Testing Services — Sequoia Consultants (sub)

Five months (5) of additional work, April 2012 to August 2012, Material Testing work will
be used as-needed when required by the contractor’s operations.

2. Native American Monitoring — R Indigenous Consultants (sub)

Three weeks (3) of additional of work needed. Native American Monitors will be used as-
needed during new excavations.

3. Structures Inspection — Analyzer International (sub)

One hundred and eighteen hours (118) of structure inspection from May 2012 to June 2012

3. Structures Inspection - AECOM (prime)

Two hundred hours (200) of structure inspection from June 2012 to August 2012

ATTACHMENT |
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Exhibit C-4

Local Assistance Procedures Manual Exhibit 10-H

Rice Avenue / Santa Clara Avenue interchange Improvements at Highway 101

CONTRACT NO. A-7235 71112012

Prime Consuitant: AECOM

DIRECT LABOR (SFECIFY)

Classificatlon Name Range Hours Hoé';:;:;;:; ar Total
Structure Inspector Kriston Pelz 6/15/2012 8/30/2012 200 $ 59.750% 11,950.00
I$ 0.00
I$ 0.00
|$ 0.00
I$ 0.00
5 - |$ 0.00
3 - I$ .00
3 - I$ 0.00
3 - I$ 0.00
3 - I$ Q.00
5 0.00

Subtotal Direct Labor Costs $ 11,950.00

Anticipated Salary Raise : (N/A) $ 0.00

Total Direct Labor Costs § 11,850.00

:idlret:t Rate (Fringe Benefits + Overhead + Gensral and Administrative) 121.8% s 14,555.10
ate
Fae (Proflt) 10% $ 2,650.51
Other Direct Costs

Travel Costs (Form 60-2)| § 0

Equipment and Supplles {Form 60-2){§ - 0,00

All Other Direct Costs (See Form ao-z)j $ 0.00

Total Other Direct Costs § 0.00

Total SubContractor Costs (attach detailed cost estimate for each subcontractor!

$ 126,379.02

Subcontractor Adminstration; §

TOTAL COST {Notto Exceed}$  155,534.63

AECOM does not add mark-up on subs

(
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Exhibit C-4

Local Asslstance Procedures Manual Exhibit 10-H

Rlce Avenue / Santa Clara Avenue Interchange Improvements at Highway 101

CONTRACT NO. A-7235

7/11/2012
Sub Contractor: R, Indigineous Consultants
DIRECT LABCR {SPECIFY)
s Hourly Rate Year
Classification Name Range Hours Ending 2012 Total

Native American Monitor Randy Guzman Folkes 1/1/2012 6/30/2012 20 $25.00 3 500,00
Native American Monitor Joe Calderon 1/1/2012 6/30/2012 40 $25.00 $ 1,000.00]
Native American Menitor Steve Villa 1/1/2012 6/30/2012 40 $25.00 5 1,000.00]
Native American Monitor Thomas Hammer 1/1/2012 6/30/2012 20 $25.00 1% 500.00]
3 0.00)

Subtotal Direct Labor Costs $ 3,000.00

Anticipated Salary Ralse $ 0.00

Total Direct Labor Costs| $ 3,000.00

Indirect Rate (Fringe Beneflts + Overhead + General and o
Administrative) Rate 103.1% $ 3,093.00
Fee {Profit} 8.0% % 487.44
Other Direct Costs
Travel Costs {(Form 60-2)} § 0

Equipment and Supplles (Form 60-2)

P
e
o
S

All Other Direct Costs (See Form 60-2)| § 0.00
Tatal Other Direct Costs| § 0.00
TOTAL COST (Not to Excead)|$ 6,580.44
AECOM does not add mark-ups on subs
Native American Monitoring scope increased due to added waterline work
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Exhibit C-4

Local Assistance Procedures Manual Exhibit 10-H

Rice Avenue / Santa Clara Avenue Interchange Improvements at Highway 101

CONTRACT NO. A-7235

7M11/2012
Sub Contractor: Sequoia (_:onsultants
DIRECT LABOR (SPECIFY)
. - Hourly Rate Year
Classification Name Range Hours Ending 2012 Total
Materials Tester Steve Perez 4/1/2012 8/3172012 400 $9%.00 5 39,600,00
Materials Tester Alvin Perlas 4/1/2012 8/31/2012 450 £99.00 $ 44,550.00|
5 0.00
$ 0.00)
3 0.00)
Subtotal Direct Lahor Costs $ 84,150.00
Anticipated Salary Ralse 3 0.00

Total Direct Labor Costs| § 84,150.00

Indirect Rate (Fringe Benefits + Overhead + Generai and 0.0% $ 0.00
Adminlstrative) Rats e .
Fee {Profit) 0.0% $ 0.00
Other Direct Costs
Travel Costs (Form 60-2)] § 0
Equipment and Supplies {(Form 60-2)| $ .00
All Cther Direct Costs (See Form 60-2)| $ 19,800.00
Total Other Diract Costs| § 19,800.00
TOTAL COST (Not to Exceed)[$ 103,950.00
Materlal testers are pald prevailing wage
Material Testers are part of Group 1 under the prevalling wage determinations made by the Director of industrial Relatlons
All additional contributions to meet the prevailing wage requirements are made directly to the union (see certifisd payrolis)
Materlal Testing scope increased dus to utility relocation and settlement issues out of sequence work
ATTACHMENT, (
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Exhibit C-4

Local Assistance Procedures Manual Exhibit 10-H
Other Direct Cost {ODC)

Rice Avenue / Santa Clara Avenue Interchange Improvements at Highway 101

CONTRACT NO. A-7235 July 11, 2012

Lab Testing $ 19,800.00

19,800.00

1. All ODC other than Laboratory Equipment and Lab Testing Fees will be billed Actual Costs with Quside Vendors Invoice

PAGE Lo OF kD e



Exhibit C-4

Local Assistance Procedures Manual Exhibit 10-H

Rice Avenue / 8anta Clara Avenue Interchange improvements at Highway 101

CONTRACT NO. A-7235

7M11/2012
Sub Contractor: Analyzer International
DIRECT LABOR (SPECIFY)
. Hourly Rate Year
Classification Name Range Hours Ending 2012 Total
Strugture Inspector CI Rufsvoid 5172012 6/15/2012 118 $35.00 3 £,490.00
$ 0.00)
$ 0.00
$ 0.00|
3 0.00
Subtotal Direct Labor Costs $ 6,490.00
$ 0.00

Anticipated Salary Railse

Total Direct Labor Costs| § 6,490.00

Indirect Rate (Fringe Benefits + Overhead + General and o
Administrative) Rate 122.0% $ 7.917.80
Fee (Profit} 10.0% $ 1,440.78
Other Direct Costs
Travel Costs (Form 60-2)| $ 0
Equipment and Supplies (Form 60-2)| $ 0.00
All Other Direct Costs (See Form 60-2)] § 0.00
Total Other Direct Costs| § 0.00
TOTAL COST (Not to Exceed)|$ 15,848.568
AECOM does not add mark-ups on subs
Structural Inspection hours for UDBE exhausted due to multiple operations taking place out of sequence
ATTACHMENT ’
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