



Meeting Date: 03 / 22 / 11

ACTION	TYPE OF ITEM
<input type="checkbox"/> Approved Recommendation	<input checked="" type="checkbox"/> Info/Consent
<input type="checkbox"/> Ord. No(s). _____	<input type="checkbox"/> Report
<input type="checkbox"/> Res. No(s). _____	<input type="checkbox"/> Public Hearing (Info/consent)
<input type="checkbox"/> Other _____	<input type="checkbox"/> Other _____

Prepared By: Lou Balderama, City Engineer

Agenda Item No. **I-12**

Reviewed By: City Manager [Signature] City Attorney [Signature] Finance [Signature] Other (Specify) _____

DATE: March 10, 2011

TO: City Council

FROM: [Signature] Rob Roshanian, Interim Public Works Director
Public Works Department

SUBJECT: **Change Order No. 4-A to Public Work Contract No. A-7285 with Don Kelly Construction, Incorporated for the Ventura Road Utility Improvements and Resurfacing Project - Phase II**

RECOMMENDATION

That City Council approve and authorize the Mayor to execute Change Order No. 4-A with Don Kelly Construction, Incorporated (Don Kelly Construction) to increase the amount of construction cost of the Ventura Road Utility Improvements and Resurfacing Project Phase II (Ventura Road Improvement Project) from \$8,589,110.16 to \$8,617,086.92 for the sum addition of \$27,976.76 (Contract No. A-7285) for work required to replace 34 water meter boxes.

DISCUSSION

On January 12, 2010 the City Council approved Project Specification No. PW09-15 for utility infrastructure improvements to include sewer gravity lines, sewer force main, water pipeline, recycled water pipeline, and subsequent street resurfacing of Ventura Road between Gonzales Road and Wagon Wheel Road and authorized staff to solicit bids for the project. Through a competitive bid process, Don Kelly Construction was awarded the project and construction started on May 18, 2010.

In August 2010, Change Order 4 was executed to replace existing water service laterals that did not meet City standards. The existing laterals did not have the proper cover (too shallow) and because of their age and material composition, were too brittle to withstand the impact of the roadway reconstruction. Thirty four (34) water service laterals were installed to residential units along Ventura Road between Gonzales Road and Vineyard Avenue in accordance with City Standards Plates 304 and 305. The new lateral pipelines utilized current material standards and were installed at a depth that allowed use of heavy equipment for the roadway reconstruction.

**Change Order No. 4-A to Public Work Contract No. A-7285 with Don Kelly Construction,
Incorporated for the Ventura Road Utility Improvements and Resurfacing Project - Phase II**

March 10, 2011

Page 2 of 2

During the installation of the new water service laterals authorized under Change Order No. 4 staff determined that it would be cost effective to bring the outdated meter boxes into conformance with current standards. Don Kelly Construction was directed by City staff to perform the additional work to saw cut sidewalks, replace meter boxes with lids, backfill with select bedding sand, reset water meter, and transition to residential unit piping in accordance with City of Oxnard Standard Plate 304.

Time and material cost records of work performed to install thirty-four (34) new water line services, including added requirements, total \$99,580.40. Change Order No. 4 included payment to Don Kelly Construction for \$71,603.64 for the new water line services. The net cost difference for the additional work required to update the meter boxes included under Change Order No. 4-A is \$27,976.76.

FINANCIAL IMPACT

Change Order No. 4-A increases the construction cost from \$8,589,110.16 to \$8,617,086.92 for the sum addition of \$27,976.76 to the Ventura Road Improvement Project No. 106503, Account No. 609-6555-821-8610. The Ventura Road Improvement Project has sufficient funds to cover the cost of Change Order No. 4-A.

Attachment #1 - Change Order No. 4-A to Contract No. A-7285

Note: Attachment No. 1 has been provided to the City Council. Copies are available for review at the Help Desk (second floor) in the Main Library after 6:00 p.m. on the Thursday prior to the Council meeting, and at the City Clerk's Office after 8:00 a.m. on Monday.