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SUBJECT: First Amendment to Agreement No. 7133 for Profes : ices between the City
of Oxnard and Penfield and Smith for the Design and Pre-Construction Work of
Ventura Road Utility Improvement Project Phase 11

RECOMMENDATION
That City Council:

1. Approve and authorize the Mayor to execute the First Amendment to the agreement with Penfield
and Smith for $122,734 for a total amount of $968,622 for the redesign of pipe installation and
design of a gravity sewer line (Agreement No.A-7133) and consulting & engineering design for
improvements of the intersection at Patterson Road and Vineyard Avenue.

2. Approve a special budget appropriation of $73,734 from the Circulation Improvement System
Fund to the Ventura Road Utility Improvement Project Phase II for design and pre-construction
work.

DISCUSSION

The Ventura Road Utility Improvement Project (Project) provides for the construction and installation
of five major sewer and water lines and resurfacing along Ventura Road from Gonzales Road to Wagon
Wheel Road. The Project will be completed in two phases due to the coordination of the Casden
Properties and Oxnard Village/Wagon Wheel developments and the master plans for sewer, water,
recycled water and road resurfacing.

On July 28, 2008, staff issued a Request for Qualifications RFQ for utility line research, alignment
study of utility lines, design, preparation of plans, specifications and costs estimates for Phases I and II
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of the Ventura Road Utility Improvement Project. In response to the RFQ, staff evaluated qualifications
and interviewed several companies and determined that Penfield and Smith is the best overall company
qualified for this project, and recommended moving forward with an agreement for design and pre-
construction services. City Council executed the Agreement on March 3, 2009. The proposed First
Amendment will provide for the following services:

1. The original design provided for the open trench method to install water pipelines for portions of the
Project within the easement area of the Union Pacific Railroad (UPRR) and at the crossing of
existing Ventura County Watershed Protection District (VCWPD) stormwater facilities. The
concerns and preferences set by UPRR, VCWPD, and the City recommends trenchless pipe
installation method in lieu of an open trench pipe method. The redesign of the sanitary sewer design
from force-main to gravity is to reduce overall long term operational costs and lower maintenance
requirements. The proposed permit acquisition assistance addresses additional engineering time
utilized for the negotiation and acceptance of UPRR and VCWPD encroachment permits.

2. The consultant shall review and analyze the non-standard intersection at Patterson Road and
Vineyard Avenue and design on improved alignment. Improvements include reconstruction of the
northbound lane, median modifications, landscaping, irrigation, walkway realignments and
relocation of existing utilities such as water, sewer, and storm drain catch basins.

This proposal provides for the design of a preliminary street realignment plan, street improvement
plans (plan & profile) including landscape plans, water improvement plans, storm drain
improvement plans, and sewer plans (if necessary).

FINANCIAL IMPACT

The estimated cost for services in the First Amendment is not to exceed $122,734 and will increase the
total cost of the Agreement from $845,888 to $968,622. There are available appropriations in the
Ventura Road Utility Improvement Project Phase II No. 106503 to provide adequate funding for this
amendment. A Special Budget Appropriation in the amount of $73,734 from the Circulation
Improvement System Fees is requested (Attachment No. 2).

Attachment #1 First Amendment to Agreement No. 7133 for Professional Services between the City of
Oxnard and Penfield and Smith for the design and pre-construction work of the Ventura
Road Utility Improvement Project Phase 11

Attachment #2 Special Budget Appropriation
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Agreement No. A-7133
FIRST AMENDMENT TO AGREEMENT FOR PROFESSIONAL SERVICES
This First Amendment (“First Amendment”) to the Agreement for Professional
Services (“Agreement”) is made and entered into in the County of Ventura, State of California,
this 15th day of June, 2010, by and between the City of Oxnard, a municipal corporation
(“City™), and Penfield and Smith (“Consultant”). This First Amendment amends the Agreement
entered into on March 3, 2009, by City and Consultant.
City and Consultant agree as follows:
1. AsofJune 15,2010, in Section 1 of the Agreement, “Exhibit A1”, attached hereto
and incorporated herein by reference, is added to Task Section 2-2.11, Task

Section 4-2.2, Task Section 5-2.2 and new Task Section 6 of “Exhibit A™.

2. AsoflJune 15, 2010, in Section 14a of the Agreement, “Exhibit C-2”, attached
hereto and incorporated herein by reference, is substituted for “Exhibit C-1".

3. In Section 14a of the agreement, the figure “$845,888” is deleted and replaced
with the figure “$968,622”.

4. As so amended, the Agreement remains in full force and effect.

CITY OF OXNARD CONSULTANT

Dr. Thomas E. Holden, Mayor

ATTEST: APPROVED AS TO INSURANCE:

Daniel Martinez, City Clerk Jam&s_Caﬁero Risk anager

APPROVED AS TO FORM: , APPROVED ASTO CONTENT:
e

Alan Holmberg, City Attorney Ken Ortega, Public Works Director

Con =l —

Lou Baldeframa, Project Manager
Attachment No. 1

Page 1 of 5
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EXHIBIT Al
SCOPE OF SERVICES

TASK-2 DESIGN DEVELOPMENT ALL PHASES

2-11 30% Design review

In addition of the Patterson Road realignment to Task 2 design development, Consultant shall
use the existing aerial topographical map and existing utility research recently compiled for the
Recycled Water Backbone Project as a basemap for this project. Consultant shall begin the
preliminary engineering phase once the City provides the appropriate supplemental field survey
data and as built drawings. Consultant shall prepare a preliminary engineering submittal for
review and comment which will include the following:

1.

>

© N oW

4-2.2

Attend (2) progress meetings with City staff.
Process record utility drawings and show on basemap.
Coordination with City Surveyor.

Prepare preliminary road realignment plan showing Civil, Landscaping and Electrical
improvements.

Prepare preliminary Landscape and Irrigation plans. (Pacific Coast Land Design)

Prepare preliminary earthwork quantities for proposed street grading plan.

Prepare preliminary Engineer’s Opinion of Probable Cost.

Perform Geotechnical services to provide pavement section recommendations. Base the

recommendation on the existing Fugro geotechnical report prepared for Black & Veatch
relating to the Recycled Water Backbone Project.

Construction Phase Services

Consultant shall redesign utility crossings under the Union Pacific Railroad (UPRR) and the
Ventura Watershed Protection District (VCWPD) facility crossing. Consultant shall provide the
necessary modifications to finalize the preliminary design drawings and provide final
construction documents as follows:

L.

a5

&

o *® N AW

Coordination with Union Pacific Railroad (UPRR) relating to the encroachment permit.

Coordination with Ventura County Watershed Protection District (VCWPD)
encroachment permits.

Revise project drawings based on the UPRR’s encroachment permit conditions.
Conditions have not been set and the City is actively pursuing these conditions.

Revise project drawings based on the VCWPD’s encroachment permit conditions.
Conditions have not been set and the City is actively pursuing these conditions.

Change project drawings from open cut pipe installation to trenchless pipe method.
Incorporate Geotechnical Report (GPR) recommendations into project plans.
Incorporate GPR findings into project plans.

Update existing utility basemap based on GPR findings.

Provide updates to project specifications. Attachment No. 1
Page 2 of 5
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10. Provide updates o the engineer’s estimate of probable costs.
11. Issue addendum or change order.

Consultant shall redesign the sewer line through 60% design from a force main to a gravity
sewer. The final 40% of the sanitary sewer design was not considered a change in scope and will
be completed in accordance with the original contract. Consultant shall specifically address the
following tasks for the redesign of sanitary sewer.

1. Survey Vineyard Lift station wet well depth, Redwood trunk manhole on Gonzales Road
and manhole at Vineyard Avenue.

2. Redesign of sewer system from Vineyard Avenue to Gonzales Road. Changed project
drawings from 16” force main design to 21 gravity sewer design.

3. Provide cost analysis to the City.

TASK 5 —PHASE 3

5-2.2 Construction Phase Services

In addition of the Patterson Road realignment to Task 5 design development and post design
services, the Consultant shall include the final refinement of the project design based on the
City’s comments. Consultant shall conduct a 25% Preliminary and 60% CD design workshop
review meeting in lieu of a formal submittal. Consultant shall conduct a 90% formal submittal for
final review. The final design shall be incorporated into the Ventura Road Project.

1. Attend (2) workshop meetings with City staff.

2. Prepare demolition plan.

3. Prepare site geometric plan.

4. Prepare street plan and profile plan at a scale of 1”=20" including super elevation
diagram. Plans shall be prepared to meet City of Oxnard Standards.

5. Prepare street cross sections at 50 foot intervals

6. Prepare construction details sheet.

7. Street paving plans.

8. Prepare striping and signage plans

9. Prepare storm drain plans. Plans will show relocation of existing catch basins and storm

drain manhole adjustments to grade.

10. Prepare potable water plans. Plan will show relocations of existing fire hydrant, water
services, and adjusting existing valves to grade.

11. Prepare final Landscape and Irrigation plans. (Pacific Coast Land Design)

12. Prepare Construction Quantity Estimate and Engineers Opinion of Probable Costs.
13. Incorporate book specifications within the Ventura Road Project.

14. Incorporate drawings into the Ventura Road Project submittal package.

15. Coordination with Black & Veatch on the Recycled Water Backbone Project. Provide
road alignment updates and existing utility basemap updates.

Attachment No. 1
Page 3 of §

239



16. SWPPP NOI / Erosion Control plans. This will be covered under the Ventura Road

project.

Consultant shall provide limited support during the post design phase relating to the Patterson
Road realignment. Consultant shall work with City and its consultant as needed. Consultant shall
provide the following limited serviced:

1.
2.
3.

Response to contractor RFIs (Request for Information)
Review contractor submittals and provide evaluation.
Attend field meetings if required.

TASK 6 - PERMIT ACQUISITION

Consultant shall assist the City with the Union Pacific Railroad (UPRR) and Ventura County
Watershed Protection District (VCWPD) encroachment permit processing, as described below:

1.
2.

0o oo

Assist the City with UPRR encroachment permit application.

Meet onsite with UPRR representatives to discuss project plans and construction methods
such as trenchless pipe construction.

Coordination with the City relating to the UPRR encroachment permit.

Prepare “open trench “potable water, gravity sewer and recycled water exhibits as
requested by the UPRR and the City of Oxnard.

Prepare “trenchless” potable water, gravity sewer and recycled water exhibits as
requested by the UPRR and the City of Oxnard.

Assist the City with VCWPD encroachment permit acquisition.
Prepare full size project plan submittal to VCWPD.
Coordination between the City and VCWPD.

Meet with VCWPD relating to the El Rio drain crossing.

Attachment No. 1
Page 4 of 5
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EXHIBIT C-2

FEE SCHEDULE

Original

Contract | Amendment
Task Description Amount #1 Total Cost
Task 1 [Preliminary Studies $ 15732918 - $ 157,329
Task 2 |Design Development (All Phases) |$ 202,027 | $ 26,214 | $ 228,241
Task 3 |Phase 1 $ 150,053 | $ - {$ 150,053
Task 4 |[Phase 2 $ 144975 1% 39,500 | $ 184,475
Task 5 [Phase 3 $ 191,504 | $ 47,5620 | $ 239,024
Task 6 |Permit Acquisition Assistance $ - 13 9500 |8% 9,500

TOTAL $ 845888 $

241

122,734 $ 968,622

Attachment No. 1
Page 5 of 5



CITY OF OXNARD

REQUEST FOR SPECIAL BUDGET APPROPRIATION

To the City Manager: June 15, 2010
Request is hereby made for an appropriationoftotal . . . . . . . . . . . . . . . $ 73,734
Reason for appropriation: To provide for the First Amendment for the design and pre-construction services

of the Ventura Road Utility Improvement Project Phase Il

FUND DESCRIPTION/ACCOUNT AMOUNT

CIRCULATION IMPROV SYS FEE Circulation Improvement System Fee - Ventura Road Utility Improvement Project Phase I

(354) 354-6555 (Project 106503)
821-8201 - Contracts and Services / Architecture / Engineering 73,734
Net Estimated Change to Circulation Improv. System Fee Fund Balance (73,734)

CHIEF NANCIAL OFFICER
DOES NOT REQUIRE CITY COUNCIL APPROVAL

Disposition
Approved

Rejected

Transfer by Journal Voucher

City Manager

Attachment No. 2
Page 1 of 1
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