[X] CONTR ADMIN

[X] ACCOUNTING

[X] CONTRACTOR

[X] PURCHASING SERVICE
[X] CONTRACT INSPECTION

CHANGE CRDER NO. 19

Confractor Name.: McCarthy Building, Inc

Project Title: Advanced Water Purification Facility (AWPF)

Specification No.:  PW07-21 Account No. Amount Split Project No.
Contract No.: A-725% 609-6553-821-8604 $27,749.25| (75%})| 066010
P.Q. No.: 276-6553-821-8604 $9,249.75| (25%)| 066010
Fed. Proj. No.: .

You are hereby directed to make the following changes in this contract:

Description:
This Change Order No. 19 pravides for cost adjustments related to the following modifications:

Cost adjustment associated with the revised lie-in to the existing 20" ROC line, per revised RFI 257. Performing the tap into the existing cutfall
line was in conflict with an existing Verizon duct bank. The response to the RFl was to keep the iocation as originally designed and lower the
elevation of the tie-in. A custom-made tapping saddie and additional pipe extension was fabricated to accommodate the width of the existing
bank and the installation of the shut-off valve away from the obstruction. Included in the cost are the following items: fabrication of the custom
tangential tee, installation of the pipe extension, cathedic protection, slurry backiilt under the existing duct bank, and reestablishing the survey

for the remaining 20" line across Perkins Road. Negotiated Lump Sum: $36,999.00

Reasons for Changes:

The reason for these changes is due to unforeseen conditions.

')1. AMOUNT OF OFIGINAI CONMIACE .ottt e e ee e e e e e e eeeeee v eee s it b e s aesasbbe s s s et bsasassranssraae e anraanes $52,572,000.00
2. Sum of prior change ordsrs (NO. 1 THRU $1,491,809.00
3. Sum of contract prior to this changs order § 54,063,809.00
4. Amount of this hange order . $36,999.00
5. Sum of contractincluding this change ordar ... 3 54,100,808.00
Contract time will be changed by 0 days

Completion date of this change order is 08/12/12

Contractor acknowledges that all cost and schedule impacts (it any) associateq with work identified in this change order are included.

/hu/vudﬁl 310 )i

Dr. Thomas E. Holden, Mayor Date Project Manager _ Date !
@"V@ 1o Mar oLV

Daniel Martinez, City Clerk Date Client Date
/ ot gyg/h-—-—-' Z—/6 -1y

City Manager Date City'Engineer Date

A 3w/
Budget Date dhinistrative Services { Datb
g
AECOMA//I Date Director of Public Works/Purchasing Agent Date
- afutfu
Contractor” Date
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Project Name: Oxnard AWPF
Project No. : 007581.000

CPR # 037
Date: 03/03/2011

Change Propo_sal Request

_Architect's Project No.:
Cost Issue Ref #: 70

e

been fully execufed.

Attached is an itemized quotation for changes in the Contract sum andfor time on subject Project as described herein. This
document, when fully executed, as accepted, shall constitute authorization to proceed with the work described hersin. Due to
schedule impact, this wark may be performed prior to approval of the formal Change Order. The Owner agrees that McCarthy
Building Companies, Inc. will be reimbursed monthly for the cost of this work as completed, whether or not the Change Order has

DESCRIPTION OF THE PROPOSED CHANGE:
RFI 257 20" ROC Tie In at WWTP Aleng Perkins

SCOPE:

This cost issus tracks the costs associated with the revised tie-in for the 20 inch ROC line. RFi 257 was written to address an
existing Verizon ductbank that was in conflict with performing the tap into the existing outfall line. After several meetings and
researching alternative tie-in locations, the response to the RF! was to keep the location as originally designed and lower the
elavation of the tie-in. In order to accomodate this, a custom made tapping saddle will need to be fabricated. Due to the width of
the existing ductbank, a pipe extension will need to be fabricated and installed to locate the shut-off vaive away from the
obstruction. There are additional costs to fabricate a custom tangential tee, installation of a pipe extension, cathodic pratection,
slurry backfill under the existing ductbank and reestablishment of survey for the remaining 20 inch line to install across Perkins
Road. McCarthy has additional costs associated with the research and proposed solutions requested by the City and CH2MHIill.
The time spent to research and justify the use of a tangential tee is above and beyond what would be reasonable expected from

the contractor.

NOTE: This CPR has been quoted for installation of work on on the low tide date 4/01/2011. An approved change order is
required prior to this date to avolid additional rental costs.

REFERENCE:
RF! 257, 257.1
Pricing Defails
Company Name Description Amount
Jacobsson Enginearing Construction inc 20" ROC Tie-in Changes 11,779.00
Jacobsson Engineering Construction Inc [nstallation Extension to 4/1/11 6,830.00
MNS Engineers Inc Reestablish Survay 940.00
McCarthy Building Companies, Inc. Additional 20" ROC Material 13,632.00
McCarthy Building Companies, Inc. Engineering Labor 2,841.00
McCarthy Building Companies, Inc. Change Order Markup 977.00
Net Amount of This Proposed Change 36,899.00
Net Change in Calendar Days Due to This Proposed Change
MSchedu!e impact to be evaluated at a later date.
McCarthy Building Companies, Inc. CH2M Hilt City of Oxnard
— Accept — Accept
_ Do Not Accept __ Do Not Accept
BY: BY: BY:
Date: 23inig Date: Date:
Page: 1 of 1

Printed On:; 03/03/2011 03:39:12 PM
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®

City of Oxnard Great Program - Advanced Water Purification Facility

5700 S Perkins Rd
Oxnard, CA 93033

Date: /32011 _
Cl# 70

CPR 37 Price Summary Il N

Total Labar Cost: $2.460
Total Material Cost: $11,803
Total Equipment Cost: $0
Sub Total $14,263
10% Markup $1,426
5% O&P, Insurance and Bonds $784
McCarthy Mechanical Total $16,473
Suhcontractor Costs Quote
Jacobsson Engineering $11,779
Jacobsson Engineering © $6,830
MNS Surveyors $940
Subcontractor Total $18,549
Rate
McCarthy Subcontractor Fee 5.00% $977
Total CPR $36,999
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CHANGE ORDER REQUEST

Reguest No.: P066

From:
Request Date: 1/17/11

Jacobsson Engineering
construction, Inc.

- To:

PO Box 14430

palm Desert, CA 92255-4430

(760) 345-8700 Fax (760) 345-8799
License: 650389

Project:.

AWPF = Oxnard Advanced
water Purification Facility
5700 so. Perkins RD

Oxnhard, CA 93033

McCarthy Building Co., Inc.
5700 so. Perkins RD
oxnard,; ca 93033

we hereby request that the Original Construction Agreement be modified and amended
by the following deviations from original plans and specifications:

Revised 20" Tie-in to the 48" RCP Line with a Tangential Tee - Extended cutting Too1.—
Extension Spool - BEV Installation - 45 Bend Installation to avoid conflict w/ existing 24"

PVC waterline.

see attached for labor and material breakdown. $11,779.00

ased by

It is mutually agreed that for such change the contract price is incre ‘
00/100) payable with

$ 11,779.00 (Eleven Thousand, Seven Hundred Seventy-Nine Dollars and
the payments due under the original construction agreement.

Time for completion of the above cited work is hereby extended 3 days beyond any
completion date set forth in the original contract for such work.

A1l other provisions of the original contract and agreement shall remain in full
force and effect without change because of the above deviations.

CONSTRUCTION, INC.

JACOBSSCON RNG NEER
signad:

Dated:

Title: ?&ﬁ’égtzmam%g&
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CITY OF OXNARD

FIRM:

CHANGE ORDER ITEM: DESCRIPTION OF WORK AND DIRECTIVE

Response to the3 Revision for the Connection of the 20" ROC to the Existing 48" RCP SE Qutfall Pipe.

SUB-CONTRACTOR'S g
COST INDICATOR T i vy
VERIFICATION (805) 385-7821
WORK SHEET
Monday
Jacobsson Engineering PROJECT. Oxpnard AWPF DATE: o117
PRO No: PWO7-21 Change Order Request # P-066

By: Wally Brown

Additional Potholing to verify installation clearance for the Tangential Tee.

SMATERIAL e
Penhall - (Saw cut AC) 1| Ea $745.00 $145
Bedding Sand 25| Ea $23.00 $575
Kopp]l Hof Tap - (Add'l Core Depth) 1l Ls $5,450,00 £5.450
Koppi Hot Tap < Credit > -7 LS $2,250.00 - -$2,250
[Wiaskell Robhins - Fusion Tech 7| Day $2,200.00 32,200
AddY Flange - 45 Bends {2 Ea) - _ Vo i}
Corrpro = Add'l Anode for 20" 55 Fig 1 LS $1,350.00 $1,350
'Add CLSF under Verizon Duct Bank 5| CY $87.00 $435
Shorf Load _ . 1 L§ $250.00 $250

R AT T

ey

O R e T
St

—_TOTAL

it

5

[Foreman 8] HR
Operator - Group 8 0| HR
Laborer - Group 1 201 HR
i Labqre’r- Group 4 (] HR
SQUIPN Sy

John Deere 310 RT Hoe Load Sand 6 HR

TOTAL | 2godr

SUB-TOTAL: $10,198

10% MARKUP $1,020

5% FoIB $i61

TOTAL: $11,779

SUBMITTED BY: Wally Brown TITLE:  Project Monager

Jacobsson Engineering Const., Inc.

Attachment No.
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P-066 Work Sheet Master

3/3/2011 12:55 PM

Item # Description Qnty _ ]
|| 1 Redesign of 20" Tie-In 1 LS 11,813.20 LS

=]

Pot hole fo verify the clearance for the Tangential Tee 1 LS
Qnty Descripfion Labor/Hr Equipt/Hr 2 LS /Day
0.5 Foreman w/ PU 68 25 84042 $/LS
=4-31-RT-Hoe—— s : 65 SRR —
2 Pipe Layer 50 -
.1 Penhall 145
25 Ton Bedding Sand , 23 _
5| Day 539 310 714 1563 - Pothole to verify the
clearance for the
Add'l Weld needed for HDPE Spool (2 Ea Flang_éd ends) + Bolt & Torque 1 Ea
Qnty Description Labar /Hr Equipt/Hr 2 Ea/DBay
0.5 Foraman w/ PU 68 25 285514 $/Ea
1 Generator - Hrly - 19
1 Pipe Layer - | 50 -
1 Laborer . ’ 47 -

1 Maskell Robbins 2,200 Daily Rate

EblDay 528 28 2,200 2855 - AddlWeld needed for
- -HDPE Spoot (2 Ea
lr.lstall-_B'ﬁIl under Verizon Duct Bank ' 1 Ea ¢
Qnty Desoription ) Labar /Hr  Equipt/Hr- 2 Ea/Day
0.5 Foreman w/ PU . L 25 1,250.57 $/Ea
2 Laborer - .47 : -
5 CY-CLSF .- . S - 8875
1 LS - Short Load Charge ' 250
516 50 694 1260 - install - Bfilt under
. . Verizon Duct Bank
Miscellaneous _ : : 1 LS
Description . Equipt / Daily - Materials
1 Koppl - Add'l cost to cost w/ 227 -+ Coring Bit - 5,450 4,550.00 $/LS
1 Koppl - Credit for 20" Core thru §” RCP Wall : (2,250) :
1 Corrpra - Add' Cathodic Protection 1,350
- - — 4,550 4;550 - Miscellaneous
[ Total for this Page. Labor ~ Equipment Materials Total
1.5 Days . 1,583 488 8,158 10,228
MU 10% 10% 10%
MU 5% 5% 5%
Total This Sheet 1,828 563 9,422 11,813

Page 1of 1 Pages

Attachment No. 1
Page 6 of 47



P-117 - 20" Tie-in Delayxisx Cover

CHANGE ORDER REQUEST

=

5 ) From: Request No.: P-117
Jacobsson Engineering Request Date: 2/28/11

Construction, Inc. Ticket # Extra Delay Cost

PrOT-B0X 14430—— T e o m S e

Palm Desert, CA 92255-4430

(760) 345-8700 Fax (760) 345-8799

License: 650389

Project:

AWPF - Oxnard Advanced
water Purification Facility
5700 so. Perkins RD

Oxnard, CA 93033

TO:

McCarthy Building co., Inc.
5700 so. Paerkins RD

Oxnard, CA 93033

we hereby request that the Original Construction Agreement be modified and amended
by the following deviations from original plans and specifications:

Add'1 Cost due to Hot Tap Delay. o
Option #1 - 4 week Delay - call off rent any . jack not $ 6.993.00
activally being used. Tap on April 1st. e

6,830.00

Option #2 - 4 week Delay - Keep shoring onsite to be used $
for low tide on Friday - April 1st.

Option #3 - 6 Week Delay - Keep shoring onsite to be used $  10.474.00
for low tide on Friday - April 28th. A

It is mutually agreed that for such change the contract price is increased by

$  (to be determined for Options listed above) payable with the payments due under the
original construction agreement.

Time for comp1etibn of the above cited work is hereby extended 1 days beyond any
completion date set forth in the original contract for such work,

A1l other provisions of the original contract and agreement shall remain in full
force and effect without change because of the above deviations.

JACOBSSONMENGINEERTNG CONSTRUCTION, INC,
Signed: |

__Dated: 3/3/2011

Title: Project Manager

Attachment No. 1
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P-117 - 20" Tie-in Deiay.xlsx 4 Wesk Delay (off rent)

SUB-CONTRACTOR'S CITY OF OXHARD
COST INDICATOR O sy
VERIFICATION (805} 385-7821
WORK SHEET
e = oo+ e e o= CTuesday - - =
FIRM:  Jatohsson Engineering  PROJECT Oxnard AWPF DATE: a3/01/11
PRO No: PWOT-21 Change Order Request# P-117
CHANGE ORDER [TEM; DESCRIPTION OF WORK AND DIRECTIVE Tieket# _Extra Delay Cost

| Add'l Cost due to Hot Tap Delay (4 - Week Defay) Return

1.} Scheduled Hot Top for Friday marning (3/4) bas been canceled due to approval for the additional cost ussaciated with the revised tap location.
2] The 48" RC Pipe has been exposed for the (3/4) tie-in date. Shoring jacks and trench piates have been delivared on-site.

3.) This site will need te be monitared daily to ensure trench stabliity and safety.

4.} Temporary fence to be placed during delay to securé existing WWTP.

5.) Addltrench plates may be needed to be deilvered to bridge the open excavation.

6.} Site will need to be monitored by lacobisson's crew to ensure praper delineation is maintained,

Predicted Low Tides for March & April

Date Doy Fime Saw Level Delay
4-Mar  Friday 2:53 AM @ 083 T
18-Mar  Friday 2:58 AM @ 0.29 fT 2 Week
3i-Mar  Thursday 2:38 AM @ 0498 FT 4 Week
1-Apr Friduy 3:09AM & - 063 FT 4 Week
15-Apr  Friday 2:53 AM @ 093 Fr & Week
29-Apr  Friday 222 AM @ 0.68 T 8 Week

Tranch Shoring - _
Tranich Plale - 4| Wecks $135.00 3540
Sthoying Jack Rental 4] Weeks $60.00 240
Mise. Deflpealion & Fenging 4| Weeks $185.00 $740
Air Bag Ranlaf . 4] . Weeks $97.00 $388

Mise. Renlal (Ml Charge wi Dafivery ¢ Pitk-up) 1] LS . $765.50 . $766

Straw Waddle - :

Add! SWPPS mainfenance 1 s | $150.00 $150
Tax 247

TOTAL |
UNIERRIGE

| BOR (A5t 1072712010,

Foreman * R%; 30.0 z; 168,47 $1,369
Operator- Group 8 * 7 R(g; 0 ﬁ: - $65.14 - 3521
Lahorer - Group 1 ;;2 0.0 g: $47.36] - $047
Laborer- Group 4 g;. f,g $50.31

Crew/ Taol Truck ' 20

TOTAL |
SUB-TOTAL:
10% MARKUP
$§% Foig
TOTAL:

SUBMITTED BY: 7&1@ Brovn TITLE:  Profect Manager
Jacobsson Engineering Const,, inc.

Note [*) ~ These July 1, 2010 Labor Rates for the Operating Engineers are currantly Fsted as a “No Change”, but are currently in the process of
raserves that right

contract re-negotiations. Pending the outcome of these negatiations, Jacobsson will be charging the rates as listed above, but
to adjust these rates retroactively of so stated in the new labor agreement from the Unlon,

Attachment No. 1
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P-117 - 20" Tie-in Delay.xisx 4 WeekDelay

Ve
! SUB-CONTRACTOR'S CITY OF OXNARD
' COST INDICATOR AR, a0,
VERIFICATION (805) 335-7821
WORK SHEET
ey T - S T = = Tuesday
FIRM:  Jacobsson Engineering  PROJECT. Oxnard AWPF DATE; 93/01/11
PRO No: PWOT-21 Change Order Request# ___ P17

CHANGE ORDER ITEM; DESCRIPTION OF WORK AND DIRECTIVE Ticket# _Exira Delay Cost_ Delay Cost

Add'l Cost due ta Hot Tap Delay {4 - Week Delay}

1.) Schaduled Hot Tap for Friday moming (3/3) hos been concélled due to epproval for the additional cost associnted with the revised tap Jocation.
2, The 48" RC Pipe has been exposed for the (3/4) tie-in date, Sharing jacks and trench plates have tieen delivered on-site.

3.) This site will need to be monitored daily to ensure trench stability and safety.

4.} Temporary fence to be placed diring delay to secure exlsting Wate.

5.) Add'{ trench platas may be needed to be defivered 1o bridge the open excavation.

8.} Site will nged to re monitared by jacobsson's craw to ensure proper defineation is maintained.

Predicted Low Tides for March & April

Date Day Time - Sea Level Delay
4-Mar  Friday 2:53 AM @ 253 FT
18-Mar  Friday 2:58AM @ 029 Fr 2 Week
3tMar  Thursday 2:38 A @ 498 FT 4 Week
1-Apr Friday 3:09 AM @ 0.63 FT 4 Weak
15-Agr  Friday 2:53AM @ 093 FT & Week
29.4pr  Friday 2:22.4M @ 0.68 FT 2 Wesk
T NG QO e U e RN IERIGE ALER
Trench Shoring - s
Tranch Plate - Sheving Jack Rental 4] Weeks | 335400 $1.416
Mise. Defingalion & Fencing 4| Weeks $185.00 740
Air Bag Renlal 4| Wesks $97.00 £388
Straw Waddle j .
Add¥ SWFPS maintenance 7 LS $150.00 $150
Tax _8.75% __$236
TOTAL Lo it £ 92,03
EREAROR (Adlusted 1072712070 B UNITRRICE S5 ABOREXTENSION =354
or HR
Foreman * REs | 200 FR $68.47 $1,369
or . HR -
Qperator - Group 8 * REG 3.0 = $65.14 ) $521
Laborar - Group 1 or_ AR
p REG_ | 200 AR . #4738 3347
Laborer - Group 4 R':; gg
2 LB, R T T e
HEReH
kfglaader -210 Jahn Deere 8| _HR $214
Crew/ Toof Truck | 2] HR $489
TOTAL
SUB-TOTAL:
10% MARKUP $591
5% FOIB $325
TOTAL: 36,830
SUBMITTED BY: 7“’,/7 Frony TITLE:  Profect Manager

Jacobsson Engineering Const., Inc.

Note [*} — These fuly 1, 2010 Labor Rates for the Operating Engineers are currently tisted as a “No Change”, but are currentiy in the process of
contract re-negotiations. Pending the outcome of these negotiations, Jacobsson will be charging the rates as listed abave, but reserves that right

to adjust these rates retroactively of 36 stated in the new laber agreement from the Union.
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P-117 - 20" Tie-in Delay.xlsx 6 Week Delay

SUB-CONTRACTOR'S

CITY OF OXNARD
105 W. THIRD STREET

COST INDICATOR EMARD, CA 91036
VERIFICATION © (803) 385-7821
WORK SHEET
S _ . e e e e STy ggday-
FIRM: Jacobsson Engineering PROJEGT. Oxnard AWPF DATE: 03/01/11
PRO No: PWO7-21 Change Order Request# P-117

CHANGE ORDER ITEX: DESCRIPTION OF WORK AND DIRECTIVE

ficket# _Extra Delay Cost

Predicted Low Tides for March & Aprit

Add'l Cost due ta Hot Tap Delay (G - Week Defay)
1.} Schedulad Hot Tap for Friday morning (3/4) hos been cancefled due to approval for the additicnal cost associated with the revised tap lacation.

2,) The 48" RC Pipe has been exposed for the (3/4) tie-in date, Shoring jacks and trench plates have been dellvered on-sita.
3.) This site will need te be monitered daily to ensure trench stability and safety.

4.) Temporary fence ta be placed during delay te sectre exlsting WWATP,

5.} Add'l trench plates may be needed to be deilvered to bridge the apen excavation.
5.} Site wii need ta be monitored by Jacabsson's crew te ensure preper delineation Is maintained.

Date  Day Time Sea Leve! Delay
4-Mar  Friday 2:53 AM @ .83 FT
18-Mar  Friday 2:58 AM @ 029 FT 2 Week
31-Mar  Thursday 2:38 AM @ 058 Fr 4 Week
1-Apr  Friday 2:08AM @ 0.83 FT 4 Week
15-4pr  Friday 253 AM @ 083 T 6 Week
23-Apr  Fridoy 2:22 AM @ 0.68 FT 8 Week
MATERIA ERRICE:
Trench Shoring - .
Tranch Plats - Shoeing Jack Rental 6] Weaks $341.00 $2,046
Miss. Delineation & Fencing 6] Weeks $185.00 81,110
A¥ Bag Rental 8] Weeks $80.83 2485
Straw Waddle
AddT SWEPRS maintenance 1 LS $200.00 $200
- Tax . $316
TOTAL 5

N or HR

Fareman REG 300 HR 265,47 $2,054
or HR

Operator- Group 8 * REG 20| HR $65.14 $782
or HR

Laborer - Group 1 G 300 Jﬁi’ﬁ $47.36 $£1,421
or HR
Lahorer-Group 4 7 HR

$221

Craw ! Tool Truck §T34

A UL

SUB-TOTAL: §9,068

16% MARKUP $307

5% FOIB $499

TOTAL: $10.474

SUBMITTED BY: %fe(y Browm TITLE:  Project Manager

Jacobsson Engineering Const, inc.

Nota [*} - These July 1, 2010 Labar Rates for the Operating Enginaers are currently listed as a “No Change”, but are currently in the process of
contract re-negotiations. Pending the cutcome of these negatiations, Jacobsson will be charging the rates as listed above, but reserves that right

to adjust these rates ratroactively of sc stated in the new labor agreement from the Union.
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IF PA‘I’ING BY MASTERCARD, DISCOVER, VISA CR AMERAICA EXPRESS, FILL OUT BELOW

RENTALS + SALES » SERVICE
Corgorale Ofice
636 EAST ROSECRANS AVE.
LOS ANGELES, CALIFORNIA $0052-3507

Tom Marroy Comp., dba

-msreﬂcAao DJSGOVER e

CHECKCARD USING FOH PAVMENT

s

[
“E}r“— AMERICAN EXPRESS

(310) 327—5554 » FAX (310) 323-9648 ]
BANNING (951) 848-1811 [ CARG NUWBeR RO :
CORONA {9%1) 733-4230 o . )
Sy [T —
(] 4-0853 TR
LAS VEGAS (7(021 bt -0920 SIGRATURE
2 | -
: 0-2500
"commﬂmnt'lhsuelrl !lnlco" ’ff D TERM
Since 1973 - l
COHTRACT
BILL T0: JACOBIAON BNGTMELRIMNG CONTRACT #: 305871
B MOR 14430 BATE PRINTSO: 02728711 i%:2

FALM DEIENT CA
BRE58 {430

BIVISTON: P
AHIF TU: 6400 FERKINZ RD X HUENEME RD  Joas: 126
UKNARD WASTEWATER PLANT CUSTOMER: 1518
MO CARTHY PROJIRCT YEL: FE0-345-8700
OXHARD OA PTERMI: HET 30
Vi BaD 37 )
PAGE: 1 SA
DRDERKD BY: JASON
F*RECEIVED IN LA-Q 4/26/10% ’
i gg} m S [ rebter paran - - quﬁﬁf_---«éﬁ&.uu
_-' i o - BRTE FEE YREE ot e _
'_ ﬂm!#ﬂfiﬁﬁiﬁﬂﬁ Hl#ﬂﬁﬁ! SAIEY  HEERLY  HOHYHLE BREE (T o KKOERT
0T VAONH 18P 0 X 0 THEATED .6 05 a0s ZTm08 e R et sy 2 Glose
SHYQFY TRER-SHORE Qruesy ¥ 7 6.8 605 KB T MR 270 1 Hyed
ITTET FREN-SUORE Totiag £ 7 499 .00 15,00 wadi 260 3 dges?
SHEQRE TROR-SIORF foBKee2 ¥ 2 M 6 Ba 0.0 BRI B0 2 24000
| yri{um ?E’?f-ﬂiﬁﬁf REDBAUETE Bime 3.8 Moy W MMM e b {6000
SHTOSO. TREN-SHONE REE T gy MR A ,
2ol oy BT WA e, Tew®
e - N 2% Lok bde e 4k
| e . N oNi : TEPSET: £
Ktﬂlﬁ.‘mﬂ & ofws Lep J @\Dﬁgﬁ} -!;éigb o
Wi Bnarans  B5a0 Zip q _ 2 “"?\@ ’”‘? "! - l(aﬁob -
W%ﬁﬁmﬁl}n 125y on | ;%Oﬁi £ ghre il
Duﬁuama@ 35/ 1899 32 52 'ﬁ:"—' %; et
e o I2s
gl-ﬁ,&ﬁ;' iQM Zilﬂ- £ e — -l_' |
Hule 739%  Lleqre
Re home  (295)4 M- (408  VineBeg (o) Gb3- sz

% PER MONTH LATE CHARGE ON BALANCES OVER 30 DAYS HAST DUE,

ICEIPT CF THE ABOVE 18 ACKNOWLEDGED AND PROVISIONS STATED ™ + -

{THE REVERSE SIDE ACCEPTED, BE IT RENTAL OR SALE, RECEIPT OF THE ABOVE EQUIPMENT
L BE DEEMED TO.CONSTITUTE ACCEPTANCE AND' AGHEEMENT 8Y THE LESSEETO ALL OF
IOVISIONS, TERMS AND CONDITIONS HEREOF.AND TO THIS RENTAL AGREEMENT.

L BY B !
BY [«-w/f%“‘”i“

WARNING

*TRENGH PLATES’, “TRENCH TOPS® GHANGE 1
CHARAGTER -OF THE SURFACE, PROPER CARE A
ADVANCE SIGNAGE 1S RECOMMENDED WHEN “TREP |
PLATES", “TRENCH TOPS® ARE IN USE. WET CONDITIC |
ENHANCE THE CHANGES TO THE SURFACE.
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LOS ANGELES, CALIFORNIA 90059-3507 orcesh AMERICAN €XPRESS | |
N t310} 3276554 « FAX (310) 223-9648 MASTERGARD DISCOVER i Ty
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Since 197
7% ) FFY Y o 4
CONTHACT

BILL TO! JACOBSION ENGLMEERING CONTRACT #7 305876
PO BON 14430 BAVE PRENTED: U2/28/11 1813
EALM DESEAT CA

G2255-4430
. DIVISTOMN: 4
SHIP TO: 6400 PERKINS RD X HUENMEME RD : JOBE: 126
OXHARD WASTEWATER PLANT o pUSTOMER: 1518
MO CARTHY PROJBCP PhL: 760-345-8700
OXNARD CR ‘ TERME: HET 30
Vi 52 GV : _
' PRGBS 1 SBAa

ORUERED BY! JASON

**RE&EIVEE} LN h& ~£} 4e’ Gl 1%
' _ i BATE RER (e |
HEOlET 4 ﬁES?&'fﬂfEBé' _ IR BRNY  dremty  BONTHRY BAIE T ] ¥
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WARNING

.fz% PER MONTH LATE CHAHGE ON BALANCES OVER 301_2%5 PAST DUE
IONS &.
“TRENCH PLATES", “TRENCH TOPS" CHANGE 1

ZCEIPT OF THE ABOVE IS ACKNOWLEDGED AND-PROVISH
S REVERSE SIDE ACOEPTED, BE T RENTAL OR SALE. RECEIPT OF THE ABOVE EQUIFMENT

Y § e DEEVED TO CONSTITUTE ACCEPTANGE AND AGAEEMENT BY THE LESSEE TOALL OF | GARACTER OF. THE SURFACE. PROPER CARE A
{OVISIONS, FERMS AND CONDITIONS HEREOF AND TO THIS RENTAL AGREEMENT. . - ADVANGE SIGNAGE 15, RECOMNENDED WHEN ‘TP

] ENHANCE THE CHANGES TO THE SURFACE.

FRE et 189 P AAILIESRE WS

s sao_nme AEPRESETATIVE
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JACOBSSON ENGINEERING, INC, LABOR RATES

GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DJRECTOR OF INDUSTRIAL RELATIONS
PURSUANT TO CALIFORNLA LABOR CODE PART 7, CHAPTER |, ARTICLE 2, SECTIONS 1770, 1773 AND 1773,

FOR-COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

IMPORTANT NOTICE TO AWARDING BODIES & ALL INTERESTED PARTIES
REGARDING CHANGES TO THE DIRECTOR'S GENERAL PREVAILING WAGE DETERMINATIONS

INTERIM DETERMINATION FOR THE CRAFT OF ¥OPERATING ENGINEER

DETERMINATION: SC-23-63-2-2010-1

ISSUE DATE: Cerober 27,2010
EXPIRATION DATE OF DETERMINATION: Docambor 31, 2010*Y The rate to be paid for work performed after his date has been determined. I€work will axtend past
i

‘ll;;:alc. the new rale must be paid and should be lacarparmted in contracts enterod fnto now. Coatact the Division of Labor Statisticsand Research for spesilic mies 21 (413) 703

LOCALITY: Al localitios within Imperial, Inyo, Kem, Las Aageles, Moo, Orange, Riverside, San Barnardino, San Lais Obispo, Sants Barbare, #ad Vearr coustics.

This interim defermication applies only to prejects advertised Ror bids oo or after November 8, 2010. Thesc rates supersede detormination $C-23-63-2-2009-1,

Emplayer Paymensis Straight - Time Qveantime Hourly Ralg :
CLASS!HCATIGN Besic Howrly Heabhaod  Pension  Vacaionw  Trafaing Oitser Hours Tolat Daily  Sawday (@) Sunday/ ;
- (Jovracypersom) Rate Welfare Holiday (2) Paymeals Hourly Rate  [c} Holiday ’
112X 112X 34
Classifizalion Groups (b}
Group 1 53633 59.70 $5.55 282 $0.65 £0.24 g §$55.79 §74.265 $74.205 $92.62
Group 2 $1761 59.70 $5.55 . B3 30.65 $0.24 g §56.57 §75.375 $75.315 55418 :
Group 3 $17.90 39.70 $5.55 282 $0.55 §0.24 8 $56.86 $75.810 $75810 39476 . P
Graop 4 $3039 $9.70 $5.55 2.8 $0.65 $0.24 8 5835 §7B045 $TAOES  S9TT4
Group 6 $30.61 50.70 35,355 5282 1063 50.24 ] 35857 378375 $78.375 $98.18 :
i Group 8 £19.12 $9.70 35.5% $2.82 $0.83 $0.24 8 $58.48 $18.540 $78.540 $98.40
Group 10 3538 3990 [ [5X7) B S0 g T840 V70 34720 398
Gravp §2 $40.01 $9.70 £3.55 282 $0.55 S0.24 -1 55897 $78.975 $78.975 $98.98
Qroup 13 540.1¢ .70 $5.95 T os242 $0.65 $024 ] $59.07 §79.125  §79.125 §99.18
Group 14 $40.14 59.70 $5.55 $2.32 30,65 $0.24 8 $59.10 §79.170 379,170 $95.24
Group 15 54022 §9.70 $5.55 182 30.65 $024 8 359.18 £79.250 §79.290 99,40
Group [6 §40.34 5970 $5.55 R 50,55 §024 g $59.30 579470 ST0AT 19964
Group 17 $40.51 $2.7¢ $5.55 §2.82 50.65 $0.24 8 §30.47 §79.725 19925 $99.98
Group (3 $40.61 $3.70 $5.55 5282 £0.55 5024 8 §59.57 §79.873 $79.875 $100.i8
Group 19 0.7z .70 §5.55 182 $0.65 £0.24 8 35943 $80.040 $80.040 | 510040
Group 20 §40.84 5000 §538 5282 $0.65 £0.24 [ §59.80 38020 $80.220 5100.684 ;
Group 2t Sal.01 . $9T0 $5.55 5232 5045 30.24 8 $50.97 180475 SiD45 10098
Group 22 $4L01 $3.70 55.55 52.52 $0.65 $0.24 ] §50.07 §80.625 SE.625 510118 ;
Greup 23 4122 39.70 $5.5% $2.82 30.65 $0.24 8 $60.18 SECG.790 §80.790 510140 {
Graup 24 541.34 $9.70 $5.55 32.82 30.65 §0.24 B $5030 $80.970 $£0.570 Si0.64
Group 25 54!.5[ $9.70 $5.55 52.32 50.65 50.24 B 560.47 81223 $RI.225 s101.98

# lndicales an apprecticeabls crafl, Eﬂ'wuvc as ol fuly 1, 2008, the issvance and publication of Lhe prevailing wage appreniies schedules/approatice wage rates have been
d by the D of k latioas &om the Division of Labor Statistics aud Rescarch 1o the Division of Appregliceship Standards. To ablain any epprentice

sehedu!&"epprenhee'w;ge rales, please contect the Division of Appreaticeship Standards or refer to the Division of Appreaticeship Standards' website at
Thttprwww dir.ca.gov/das/das.biml

* Lncludes an amouat withheld for supplemenial dues.

¥ For classificalions wilhin sach group, sec pagas Band 9.

* Rute applies to tbe first 4 overtime Bours, Al atber daily avedime is paid at thp Sunday rate.

L tate applics Yo e Girst 12 hours worked. Al olher Lime is paid at the Sunday rete.

NOTE: For Special Shift and Multi-Shil, see pages JA 3xd 9B,

RECOGNIZED HOLIDAYS: Holidays upoa which the geaeral prevailing hourly wage rate for Holiday work shall be paid, shall be all bolidays in the colleclive bargafning
licable to the particular cralt, classifizaion, ar typs of werker employed on ihe projecy, which is o file with the Dirccter of Indusidat Retatlors. [ the pravailing

rareisnnl based on a calleclively bargained rite, the holldays upon which the prevailiog e shall be pald shall be as provided i Section 6760 of the Guvcmm:nl Cod& You may

obtaie the holiday provisions foc The curreat determinations oa the loternet 41 pil .o DLERBWD: Holiday provisions for currsat or sup:

may be abtaived by contmeting the Pravaiting Wage Unit at (£15) 703-4774.

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accardanca with Labor Code Sedtions 1773.t and 1773.9, contractors shall make ravel and/or subsistence paymenls Lo
ifeation or type of workor cuy be obtained from the Prevailing Waga Unit at (415)

eaeh worker to execute the work. Travel andfor subst il for each crafl,
’1034774\ You ey obiain the Traval andfor subsistence prowsmns for Lbe cyrren! determinations on the Intemed Mipfwww dir.ca 20w DLSRPWIL Travel apdlor
for cucrent o superseded Inalioas sray be cblained by contacting the Provailing Wege Unit at (41%) 7034774

p

Group 8 Operator $58.68 (11% Surcharge) = $65.14/hr
Foreman $58.68 + $3.00 = $61.68 (11% Surcharge) = $68.47/hr
Note: $3.00 increase for Foreman added fo highest paid classification

Attachment No. 1
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GENERAL PREVAILING WAGE DETERMINATION MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS
——————————PURSUANT TO CALIFORNIA TABOR CODE PART 7; CHAPTER 1; ARTICLE 2, SECTIONS 1770, 1773 AND 1773.1

FOR COMMERCIAL BUILDING, HIGHWAY, HEAVY CONSTRUCTION AND DREDGING PROJECTS

CRAFT: #LABORER AND RELATED CLASSIFICATIONS

DETERMINATION: 8C-23-102-2-2010-1

ISSUE DATE: February 22, 2010 _
EXPIRATION DATE OF DETERMINATION: June 30, 2610** The rate to be paid for work performed after this date has

been determined. If work will extend past this date, the new rate must be paid and should be incorporated in contracts entered
into now. Contact the Division of Labor Statistics and Research for specific rates at (415) 703-4774.

LOCALITY: Al localities within Imperial, Inyo, Kern, Los Angeles, Mono, Orange, Riverside, San Bemnardino, San Luis Obispo,
Santa Barbara, and Ventura counties.

EmployerPayments ' Straight-Time Overtime Hourly Rates
Classification * Basic  Health Pension Vacation/ Training Other Hours Total Ds:-u'lyb Saturdaybc Sunday
(Journeyperson) Hourly and and Payment Hourly . and
Rate  Welfare Holiday® Rate 112X 112X Holiday

CLASSIFICATION GROUPS -

|_Group i $26.33 .. 476 3.75 3.60 {64 0.34 F] 4142 54.585 34385 6775 ]
Group 2 26.88 4.76 5.75 3.60 0.64 034 8 41.97 5541 5541 68.85
Group 3 2743 - 476 5.75 3.60 0.64 034 8 42.52 56,235 56235  69.95

{ Groupd - - 2898 476 3.7% 3.60 044 0.34 8 44.07 58.56 58.56 73.05 1|
Group 5 29.33 4,76 5.75 3.60 064 034 8 44.42 59,085  59.08%5 7375

#Indicates an apprenticeable craft. Effective as of July 1, 2008, the issuance and publication of the prevailing wage apprentice
schedules/apprentics wage rates have been reassigned by the Department of Industrial Relations from the Division of Labor
Statistics and Research to the Division of Apprenticeship Standards. To obtain any apprentice schedulss/apprentice wage rates,
please contact the Division of Apprenticeship Standards or refer to the Division of Apprenticeship Standards’ website at

http:/fwww.dir.ca. gov/das/das himl.

® For classification within each group, see page 14,

b Any hours worked over 12 hours in 2 single workday are double (2} time.

¢ Saturdays in the same work weck may be worked at straight-time if job is shut down during work week due to inclement weather
or similar Act of God, or 2 situation beyond the employers control.

4 Includes an amount per hour worked for supplemental dues

RECOGNIZED HOLIDAYS: Holidays upon which the general prevailing hourly wage rate for Holiday work shall be paid, shall
be all holidays in the collective bargaining agresment, applicable to the particular craft, classification, or type of worker employed
on the project, which is on file with the Director of Industrial Relations. If the prevailing rate is not based on a collectively
bargained rate, the holidays upon which the prevailing rate shall be paid shail be as previded in Section 6700 of the Government
Code. You may obtain the holiday provisions for the current determinations on the Internet at hitp://www dir.ca.goy/DLSR/PWD),

Holiday provisions for current or superseded determinations may be obtained by contacting the Prevailing Wage Unit at
(415) 703-4774.

TRAVEL AND/OR SUBSISTENCE PAYMENT: In accordance with Labor Code Sections 1773.1 and 1773.9, contractors shall
make fravel and/or subsistence payments to each worker to execute the work. You may obtain the travel and/or subsistence

provisions for the current determinations on the Internet at hitp Jhweow dir.ca.pov/DLSR/PWD, Travel and/or subsistence
requirements for current or superseded determinations may bé obtained by contacting the Prevailing Wage Unit at {415} 703-4774,

Group 1 Laborer $41.42 + $1.25 (11% Surcharge) = $47.36/hr
Group 4 Laborer $44.07 + $1.25 (11% Surcharge) = $50.31/hr
Nota: $1.25 increase for Health, Welfare & Pension on 7/1/2010

Attachment No. 1
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STATE OF CALIFQRNIA
DEPARTMENT QOF INDUSTRIAL RELATIONS

455 Golden Gate Avenue, 9" Floor
San Francisco, CA 94!02 : P.O. Box 420603
San Francisco C4 94142-0603

PREDETERMINED INCREASES FOR
LABORER AND RELATED CLASSIFICATIONS (SC-23-102-2-2009-1)

ALL LOCALITIES WITHIN IMPERIAL, INYO, KERN LOS ANGELES, MONO,
ORANGE, RIVERSIDE, SAN BERNARDINO, SAN LUIS OBISPO, SANTA
BARBARA, AND VENTURA COUNTIES '

These predetermined increases for the above named craft applies only to the current determination
for work being performed on public works projects with bid advertisement dates on or after
September 1, 2009, until this determination is superseded by a new determination or a
predetermined increase modification notice becomes effective.

When referencing our prevalhng wage detérminations, please note that if the prevailing wage rate
; determination which was in effect on the bid advertisement date of a project has a single asterisk (*)
o after the expiration date, the rate will be good for the life of the project. However, if a prevailing
wage rate determination has double asterisks (**) after the expiration date, the rate must be updated

on the following date to reflect the predetermined rate change(s).

LABORER

Determination SC-23-102-2-2009-1 is currently in effect and expires on June 30, 2010**,

Effective July 1, 2010, there will be an increase of $1.00 to Health & Welfare and $0.25 to Pension,

Effective July 1, 2011, there will be an increase of $2.00 to be aIIocated to wages and/or employer
payments.

There will be no further increases applicable to this determination.

3 Issued 8/22/2009, Effective 9/1/2009,
This page will be updated when wage rate breakdown information becomes available.
Last Updated: June 8, 2010
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CITY OF OXNARD

S!é%g? mgég;gg S 305 W, THIRD STREET
JUR . . OXNARD,.CA 93030 D
VERIFICATION (805) 383-7821
WORK SHEET ‘
FiRM: MNS Surveying PROJECT; Oxnard AWPF DATE: 1/20/2011

.PRO No: PWO7-21

CHANGE ORDER ITEM: By: Fred Tice

Additional survey to reestaplish 20" ROC lina tie-in at the end of Perkins. Points will need to be restaked in road.

Sub-Total |z

2]

Two-person Survey Crew

TOTAL: $940

TITLE: Principal Surveyor —

SUBMITTED BY: Fred Tice

Attachment No. 1
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*?

VENTURA

16 North Oak Street, 2*4 Floor
| ventura, CA 93001

805.648.4840 Phone

_ ENGINEERS INC

R

Decamber 9, 2009

Bill Gray

McCarthy Building Company Inc,

20401 SW Birch Street, Ste 300
- -Neawport Beach, CA 92660

" RE:  Oxnard GREAT Pragram Advanced Water Purification Facility PW0721
o Cost Estimate for Construction Survey Services

. “Dear Mr. Gray:

. MINS Engineers, Inc. (MNS) is pleased to offer McCarthy Building Company Inc. the foliowing cost
- gstimate-for providing construction surveying services for the Oxnard GREAT Program Advanced
.- Water Purification Facility project. Our experienced surveyors can fully address the project’s needs in

" a timely and cost efficlent manner. MNS Is a certified SBE with the State of Calfifarnia. .

- Scope and fees for this project are detalled in Exhibit “A”, This proposal is based on our current rate
of $235 per hour for a two-person survey crew. Our office fees are per the attached schedule of fees.

"~ Invoidhg would be monthly based on the: percentage of work completed for each item shown in

- Exhibit A. We would expect to feceive payment within thirty (30) days after your receipt of our . .
Invoice.. Outside services will be invoiced directly to you through your suppliers or at “cost plus” when

- invoiced thraugh MNS., ' t S o ‘

- ‘Insurance coverage provided by MNS and included in our.offer of this proposal are $1,000,000 for
each General Llability, Personal Liability, Auto Liability, and Professional Liability. Upon request, we

will provide a Certificate 6f Insurance for the insuratice coveragé listed above, Should you require
additional coverage the costs that we incur from our insurance cairlers will be Invaiced at their direct

"+ costs and are not included in our fee quoted within this proposal. .

Should this proposal meet with your approval, please sign below. Alternatively, you may wish to issue
“your own contract or you may:sign an MNS “CELSOC.Agreement between Client and Consultant”..
Upon sticcessful contract negotiation, we would request project related filgs be provided to our office

+ In hard copy and electronic format.
" Thank you for your conslderation. We look forward to working with you.

" Sincere regards,

~{MNS ENGINEERS, INC.

 Fred Tice, PLS .
" Principal Surveyor

ENGINEERING | PLANNING | SURVEYING . CONSTRUCTION MANAGEMENT

www.mnsengingers.com

%,
g
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ENGINEERS (NG
STANDARD-SCHEDULE OF FEES

Etfective JulyT, 2009 through June 30, 2010

Direct Expenses:

Praject Management
Principal-in-CRasge . s $200
Senior Project Manager 190
Project Manager 175
Project Coordinator 95
Engineering Surveying
Prindpal Engineer. $185 Principal Surveyor reereensssnananes $130
Supervising Engineer: 165 Supervising Surveyor. 160
Senior Project Enginger 150- Senior Project Surveyor 140
Profect Engineer. 130 Project Surveyor 130
Associate Engineer 115 Senior Land Title Analyst 125
Assistant Engineer enesessneaniesasn 100 . Assistant Project SULVeyOr «.cvucnerns e rerperseinssermae 115
. g ' ' Senior Patty Chief (PW) 125
Consftruction Management Pasty Chief (°W) - 115
-Principal Construction Manager ... s . - Senior Chainperson (PW)... 85
Senfor Construction Manager/RB ... Chainperson (PW) 80
Resident Engineer ; Survey Technician /1
Construction Manager.......... )
. Structure Repregentative ... 48 Flannlng Services
Assistant Resident Engineer 130 Principal Planner : $150
Construction Inspector onrenernss 105 Senior Planner : 130
Construction Inspector (PW)......mmiersmessssessersnees 120 Project Planner 110
Office Engineer ... ; 105 Assistant Planner : : 100
L ; Planning Technidan : 85
Municipal Services _ _
" City Engineer $160 Geotechnical Engineering/Material Testing
Deputy City Engineer : 145 Pnnqpal Geotechnical Engineer/Geologist wwuwen $180
Assistant City Engineer.. COPRETR—— - Supervising Geotechnical Enginser/Geologist ........ 150
Plan Check Engineer - tunenssssiines 110 Senior Geofechnical Engineer/Geologist ... . 130
Permit Engineer w100 . Project Geotechnical Engineer/Geologist w115
City Bispector v, ; ; 95 - Staff Geotechnical Engineer/Geologist ... ... 105
Planning Director...... .. e 150 Sendor Field Technician (PW).omrmsmeresermrensusmssssenes 105
Senior City Planner :130 Special Inspector 105
Grant Administrator. 110 Field Technician...... 85
Assistant Planner.... 100 - Laboratory Technidan — 80
Geographic Informatlon Systems (GIS) Technical Support ‘
GIS Manager - $160 CADD Manager $135
Senior.GIS Analyst... 135 Visualization Technician — ]
GIS Analyst 110 Supervising CADD/Engineering Techniciam.um 105
Sendor GIS Technician 95 Senfor CADD/Bngineering Technician. ... 95
GIS Technician ' S— 85 CADD/Engirieering TechQician ..o 85

Use of outside consultants as well as copl.es, blueprints, survey sbakes, monuments, computer plots, telephone, travel (out of
" area) and all simildr charges directly connected with the work will be charged at cost plus fifteen percent (15%). Mileage
will be charged at $.585 per mile. Expert Witness services will be charged at three (3) fimes listed rate and will include all

time for research, deposition, court appsarance and expert testimony.

Prevailing Wage Rates:

‘Rates shown do not apply to projects subject to federal or state prevailing wage law. Prevailing wage rates for specific staff
dlassificaions are indjcated by (PW) For Surveying services, a 2-person crew rafe is $235 for prevailing wage. _
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FiRM: McCarthy

CHANGE ORDER ITEM:

SUB-CONTRACTOR'S
COSTINDICATOR - cee
VERIFICATION
WORK SHEET

CITY OF OXNARD
305 W, THIRD STREET
TOXNARD, CA93030

(803) 385-7821

PROJECT: Oxnard AWPF
PRO No:  PWO7-21

DATE: __1/22/2011
€O No:

McCarthy has additional costs associated with the research and proposed solutions requested by the City and
CH2MHill. The time spent to research and justify the use of a fangential tes is above and bayond what would be
reasonable expected from the contractor. Pot-holing in the street fo identify existing utilities should have been

performed prior to development of fhe contract documents,

e
$0
30
Sub-total $0
$0

Tax

Hlord i o
Pro[ect M’anager 4 $125 00
Assistant Praject Manager 8 $95.00 $760
Project Engineer 16 $75.00 $1,200

TOTAL

SUB-TOTAL:

10% Markup
5% O&P, Insurance & Bonds

TOTAL:

$2,841
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SUB-CONTRACTOR'S

f-I————COSTINBICATOR

VERIFICATION
WORK SHEET

CITY OF OXNARD

OXNARD, CA 93030
(805) 385-7821

303 W, THIRD STREET |

FIRM: McCarthy Mechanical

CHANGE CRDER ITEM:
RFI 257 revised 20" Tie-in.

PROJECT: Oxnard AWPF

PRO No: PWO7-21

DATE:

By: TN

1/22/2011
€O No: 70

Bakersficld Pipe & Supply

Standard Tapping Tee 1 -$3,185.00 -§3,185
Custom Tangential Tee 1 £10,6585.00 $10,685
HD Supply

20" HDPE Ffarge_Adapfers 2 . $254.34 $509
20" Stainless Steel Backup Rings 2 $1,036.20 $2,072
Ereight 2 $50.00 $100
Pacific Coast Bolt .

20" Bolt Set 2 $330.00

Red Rubber 2 §6.00

Sub-Tolal

Tax

Materlal Total

S
]

TOTAL
SUB-TOTAL: $11,803
10% Markup $1,180
5% O&P, Insurance & Bonds $649 3
TOTAL: $13,632 o
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BAKERSFIELD PIPE AND SUPPLY INC

DBA VENTURA PIPE AND SUPPLY
2521 PALMA DRIVE

VENTURA, C

A 93003
805-658-0839 Fax 805-658-6784

)

QUOTE TG:

MCCARTHY BUILDING CO
5700 S. PERKINGS RD

SHIP TO:

Quotation

QUOTE DATE

QUOTE HUHBER

12/22/10

81650533

ORDER TG:
BAKERSFIELD PIPE AND SUPPLY IH
D3R YENTURA PIPE AND SUPPLY

2521 PALMA DRIVE

e

MCCARTHY BUILDING CO
5700 §. PERKINGS RD

lea

X 20"

“STS420 TAPPING SLEEVE 58.60 OD
FLANGED OUTLET RATED

FOR 100 PSI WITH TANGENTIAL OUTLET
*¥% 3-4 WEEKS ARO FOB FACTORY ***

* NON RETURNABLE * NON CANCELABLE *
" TAXES NOT INCLUDED

OXNARD, CA 393033 OXNARD, CA 93033
CUSTOMER HUNBER Gisanca oROER WURER ORDERED BY SALESPERSOH
16435 TIM NICOLL SCOTT WATKINS
WRITER SHIP VA TEAHS SHIP DATE FRELGHT
SCOTT WATKIN| OQUR TRUCK | NET' 30 DAYS 12/22/10 | No
ORDER QTY ‘ESCRIPTION UHIT PRICE WET AHOUNT
lea| "58 X 20 TAPPING SADDLE 3185.000/ea 3185.00
JCM 412-5800X20ESS
WITH EPOXY COATING AND SS BOLTS
**% 2-3 WEEKS ARO FOB OXNARD ****
10685.000/ep 10685.00

R

Vel e EPch

Tog ThEE

72 | legsred

vy

TN cEaE

THIS IS A QUOTATION Subtotal} #367¢-06r
2ll material is subject to prior sale S&H CHGS 0.00
Prices are valid for 7 days unless otherwise specified
APPLICABLE TAXES EXTRA!
__Amount Due| <&3878~008+
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] PACIFICCOAST

BOLT CORPORATION

Tim, good morning here you go for the 20” HDPE to HDPE.‘l-i:uave blanks ;nthe sh_(;-;.)-e-zl_l-fmneed to dois
just thread them they will go fast so the sooner the better to make this happen for you. Have a Happy

New YearlH

11/8” x 7 %" bolts (20) $330.00 per kit ( ;2\ {%—539 = %o

Red Rubber 1/8” FF $6.60 ea ér 2.5
C -zh %—ba(sa 7> &\5

Regards, .

john L. Ponting _
Marketing Mgr.
Inside/Outside Sales
Pacific Coast Bolt Corp
1-800-652-6587 ext 229
1-562-944-9360 Fax
1-714-476-4785 Cell
jponting@pacificcoastbolt.com .

-

*Standard 60 Day return policy on standard "STOCK" items
** Custom manufactured, altered, or special order items are Non-returnable/Non-cancelable
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REQUEST FOR INFORMATION

CH2M Hill, Inc.
1000 NE Circle Blvd, Bldg 10 No. 00257-R1
Suite 10350 Phone: 541-768-3337
Corvallis, OR 97330 Fax:541-752-0276
TITLE: 20 inch tie-in Verizon Ductbank Con T DATE: 171972011
PROJECT: Oxnard AWPF JOB:
TO: Attn: Rosaida Harris
AECOM
5851 Thille Street, Suite 201 STARTED: 1/19/2011
COMPLETED: 1/21/2011
Ventura, CA 93003 REQUIRED: 1/26/2011
Phone:  Fax: STATUS: Closed
WORK SCHEDULE COST
IMPACT: IMPACT: No IMPACT: No

1/18
Please reference the response to RFI 257 for this RFI
The response to RFI 257 indicated the use of a control valve for the 20 Tie-in, in addition to the V500

tapping valve. Per conversation with Emilio Candanoza and Matt Little (CH2MHILL), please confirm that the
use of this isolation valve is not required for the 20” Tie-in. The tie-in will not be a hot tap but will be
performed while the WWTP is shut down in order to perform the other work required by the contract
documents. The V500 Valve will be installed on the east side of the Verizon ductbank.

s i AT R 1 eﬁﬁ?%&ﬂ j A :j:w :

RN

Yes, that is correct. The second valve, noted in RFI 257 is
is shut down. A single V500 valve is the only valve required.

not needed if the tap is performed while the WWTP

Answered By: CH2M Hill, Inc,

Date: - 1/19/2011

Signed: Matt Little

£ ffi_07hnl_from_ans by  NWR - 358064 - Oxnard AWPF
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CH2M Hill, Inc. | | REQUEST FOR INFORMATION

e

3 1000 NE Circle Bivd, Bidg 10 No. 00257
Suite 10350 : Phone: 541-768-3337
Corvallis, OR 97330 Fax:541-752-0276
TIPLE: 20 inch tie in Verizon Ductbank Con T U DATE: 10719/2010
PROJECT: Oxnard AWPF _ JOB:
TO: Atm: Rosaida Harris
AECOM
5851 Thille Street, Suite 201 STARTED: 10/19/2010
COMPLETED: 11/18/2010
Ventura, CA 93003 REQUIRED: 10/26/2010
Phone: Fax: STATUS: Closed
WORK SCHEDULE COST
IMPACT: IMPACT: No IMPACT: No

- A4'x 3' Verizon ductbank is located directly in the path of the 20" ROC tie-in (see attached sketch). The

existing RCP Center Line elevation is located at 1.93. The bottom elevation of the Verizon ductbank is located
at 2.43 or 6" above the centerline elevation of the 48" RCP. The Verizon line is in conflict with performin the
tap into the RCP and installing the tapping sleeve. Additionally, the locaitonof the Butterfly Valve is not only in
conflict with the Verizon ductbank but the 2" operation nut will be located in the curb and gutter.

Please advise on manner to proceed.

Please keep the following into consideration.

1. In order to perform the tap into the RCP, approximately 10’ clearance is required by the tappinc company.
2, The Verizon ductbank has at least four (4)-4" conduits. Verison believes there may be more conduit so
McCarthy has requested as build drawing from Verizon. :

3. The SCE ductbank is located to the west of the 48" RCP.

P R

Ve

s Rt
PROPOS: Nei

Option 4 from the Contractor's submitted tie-in options, which involves installation of a tapping sleeve to match

" inverts of the 20” ROC and 48” Outfall in the concrete pipe portion of the outfall, is acceptable for the tie-in.

Prior to doing the tie-in, please verify location, depth, and size of existing utilities east of the tie-in and verify
that there is adequate lateral space for the tapping machine. Please provide a submittal of the preferred tapping

" sleeve including manufacturer information for review and approval prior to installation. A control valve is also

needed for this connection in addition to the tapping valve which will be left open. Please provide a 20” V500
as per Detail 3 on 05-CY-503 and locate 3-ft east of the existing Verizon duct bank. All buried metal
appurtenances shall require cathodic protection as per Specification 26 42 02 and detail 3 of 05-CY-503.
Construct ROC thrust wall as per 05-CY-105 immediately upstream of the 20” V500.

f.ofi_0%hal_from_ans by  N'WR - 358064 - Oxnard AWEF .
Attachment No. 1
- Page 25 of 47




CH2M Hill, Inc. REQUEST FOR INFORMATION
No. 00257

1000 NE Circle Blvd, Bldg 10
Suite 10350 Phone: 541-768-3337

Corvaliis, OR 97330 Fax:541-752-0276

Answered By:  CH2M Hill, In.
11/18/2010

Signed: Mait Little Date:

£rfi_07hnl_front_ans by  NWR - 358064 - Oxnard AWPF
Attachment No. 1
Page 26 0f 47
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MarMac Dissimilar coupler was designed to join and restrain dissimilar p|pes while :

3 preventmg solls, fines and sift from infiftrating into the system. Custom englrieered to g
join RCP CMP, D1, PVC, HDPE and BMP separator systems - ;

1T D = £ o sy i e T i

Y

’ Mar Mac Construction Preducts Co.
PO Box 247334 North 79 SteMcBee, SC 29101ePh (877)962-7622sFax (843)335 -5909

www.marmac.com
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> Rubberized mastic
laminated-to-strong— - —
reinforcing mesh
designed for long term
structural integrity

» High strength steel
straps incorporated
inside the coupler.
compress the speciaily
fortnulated mastic to
perrnanently b'ohd to
the pipe sufface

> Durable, chemlcally
Inert and resistant to
the eéffect of cormmon
ground conditions

The coupler shall be placed
around the pipe, mastic side ta
the pipe, spanning the joint, The
protective release film sf
removed and the coupler applied
with the averlap at the top of the
pipe. The straps shall be secured '
(outside straps first) on’ the
farger O pipe with the proper
tools, the securing straps on the
outside of the smaller 00 shall
then be secured, the inside strap
shall be trgh_tened last, The
closing flap  shall cover the
exposed strap wark area,
completing the joint.

Mat Maé. Cdnstructfen Products
PO Box 447334 North 71" SteMeBeé, SC 28101+Ph (877)962- 76229Fax {843)335- -5909

WWW.marmac.com
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Polyprepulene
Reinforcing

Heavy

Cress-Laminaied
R

™ 1 : B . . ;‘Jr .1' ;
Folyethulene L .
Backing ; \

- Securing

ot T Siraps
3 -

¢! 9:;?" v W A ) -
S .
(LR ORRRHR XY

TZannaTERNERE R gy f

Polyseal is @'high strength, reinferced coupter consisting of a thick rubberized bonding maslic

~ providing a tight positive seal a'mtsi}d pipes and culverts, 7 _ _
The coupler incorporates a fough, high strengih, shear and puncture~resistant internal
reinforcing fabric with an impervious, high sirength, chemical-resistant, cross-laminated

poluethylene guter cover.
For assurance of permanent, flexible, soil and watertight joints, securing straps are
enginecred within the coupler and perform as hose clamps, providing a seal against

infiliratinn ond exiiiiration.

¢ Tt » sy sl « e
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ine Counler
Polyseal Pipe Couplers are used to seal the joints of HDPE pipe,
sealing bell and spigot, and butt joints of sizes 4" 1D through 60" 1D.

permanent Seal Rgainst Infiltration & Exfiltration

B, ]

Some Instaliations Rilow the Tolal Pigetine to be
Loupled and towered Into Trench

Attachment No. 1
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Sample Specification for Polyseal Pipe Conpler

All pipe joints shall be sealed with an exterior coupler. The joints coupler shall be Pelyseal
Pipé Coupler as 'manufaf:tured by Mar-Mac Construction Products or an appm‘ueﬂ equal and
shall be instatled according to the manufactures's recommendations. The coupler shall have
ain outer tayer of cross-laminated polyethylene with an under layer of rubberized mastic that
B is reinforced with a woven potypropylene fabric. There shall be a peelable protective filin
| cqainst the mastic thet is removed when the collar is applied to the joint. '
Securing straps shall be tocated within the coupler: one se'curing strap in the hutt jo_iht
groove and one strap in the first groove on each side of the butt joint (between ridges). The
securing straps shafl he isclated from the mastic allowing the straps to tension with equal
J iorce around the pipe circumference. The caupler shall be {*] in width and designed so that
sshen it is applied around the joint the ends shatl overlap at feast 8", When the skraps are
| secured a polyethylene/rubberized mastic flap shall completely cover the straps. The coujpler
| | chall be placed around the pipe, masiic side te the ﬁipe, and spanning the joint. The
[l srotective release film shatl be removed and the coupler applied with the overlap at the fop
af the pipe. The straps shail be secured foutside siraps first] with the proper tool. The closing

B dap shall cover e expased strag work area.

inn rompleis

MAR-MAC CORSTRUCTION PRODUCTS, INC.
P.0.BOX 441 MeBee, Seuth Carslina 23010
843-335-5814+Fax; 843-335-55309
WIWJ' marmac.com

ﬁ?? -Gb2-7024
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ws WATERSTOP

GROUTING RING
e .. . Seal For Pipes

g

What Itls

WS Series WATERSTOP is a rubber ring which is
-compressed around the pipe circumference using
Stainless Steel Clamps, preventing infiliration and
exfiltration betwsen the WS Series WATERSTOP
and the pips. It is then either grouted into an
existing strucfure, or has a new structure poured
around it.

How It Works

+ Specially developed high-performance
rubber is continuously tested and lab-certified
+ Stainless Stesl clamps secure the rubber ring
to the pipe circumference
) ..+ The pipe is placed in position and grouted in
place using non-shrink patching compound or
' '» The pipe is placed in position in the formwork
: and the structure is poured around it
‘ ' » After the mortar or concrete has sét, the
struclure can be backfified

Why it's Better

~» Provides betier seal than mortar joint aione
- » Can bs used with existing structures, new

precast structures, or new poured-ln-p!ace
structures

+ Easily adapts to field conditions

* Provides flexibility in instaflation

« Prevents: Infiltration/exfilteation between

plpe and WATERSTOP
« Avallable for almost any pipe size, style,

or type

‘ and Cbncrete Structures

For Pipe Diameters from 1.5” - 144"

t
Embedded -;
Waterstop
(Ws-30}

Concrete
Structure

Stainless Steel
Take-Up Clamp

Non-Shrink
Patching
Compound

How it Performs

WS Series WATERSTOP
meets or exceeds the Physical
Property requirements of the
folfowing Specifications:

ASTHM €923
ASTM C 1478
ASTM F 2510

Prass-Seal believes all information is aceurate as of ils publication date. Wformation, specificalions, and prices
ara all sublact to changa without notice, Press-Seal is not rasponsible for any.inadvertent erors. Copyright 2008

2} PRESS-SEAL GASKET CORPORATION 800-348-7325 Fax (260) 436-1908

amail: sales @press-seal.com
Providing Produtcts and Services That Proleef Our Planal’s Giean Waler SupPly  wab: www, press-seal.com

o tn ViR
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WS WATERSTOP

PRODUCT

A Pipe-to-Manhole connector shall be employed in the con-
nection of sanitary sewer or stormwater pipes to precast
cancrete or pourad-in-place structures. The connector shall
be WS Series WATERSTOP as manufactured by Press-
Seal Gasket Corparatfon, Fort Wayne, Indiana, or approved
equal. The connector shall be the sole element relied on to
assure the seal of the pipe fio the structura. The connector
shall consist of a rubber gasket and one external teke-up

clamp.

The rubber gasket element shall be constructed solely af
synthafic or natural rubber, and shall meset or exceed the
reguirements of ASTM C-923, Section 4 “Materials and
Manufacture.” Minimum thickness of the cross-section shall
be 0.30-inches. Key lock and water stop shall extend into
the concrete a minimum of 1.5-inches to provide an ade-.
quate anchorage and watertight seal through the cast-in-
place grouted annular space. Non-shrink grout shall be

Submittal Speciﬁcatioh

placed around the entire water stop and maintain a mini-
mum thickness of 3-inches between the rubber gaskef and
any existing or hardened concrate to permit proper consol-
idation around the gasket.

The external take-up clamp shall be constructed of Series
300 non-magnetic stainless steal and shall utilize no welds
in its construction. The clamp shall be instalied by torquing
the adjusting screw using a forque-sefting wrench available
from the connactor manufacturer.

Selection of the proper size connector for the manhole and
pipe requirements shall be in skrict conformance with the
recommendations of the connector manufacturer. Testing of
completed field joints, if required, shall be conducted in
strict conformance with the requirements of the connector

manufacturer.

SPECIFICATION

PRODUCT PERFORMANCE
. TYPICAL TEST RESULTS for WS WATERSTOP (as In ASTM G 923 and G 1478)
WS Series WATERSTOPs meat andfor exceed — :
the Physical Property requirements Test ASTM Test Mathod Test Requiremeants Typleat Resul
of the following specifications: P — . pP—"
. icati 181- :
;g:”':'," Gtgzs s’i‘:da'g ﬁqﬁmm’" far ANGE: 1M SULFURIC | D 534, ATZ'CFOR-{  NOWEIGHT LOSS LOSS
Resifent Connastors Between ATID and 1 48 HRS NDWEIGHTLOSS | NO WEIGHT
Rainforced Gonenste Manhols HYDROCHLORIS AGID LOSS
Stuctures, Pipes, and Laterals .
. + ASTM C 1478 Standard Specification for TENSILE STRENGTH 0412 4200 PSI, MIN, - 1450 P8I -
. Starm Drain Resfiiant GConraclors y o
. o EA D412 350%, MIN. 540%
Between Reinforced Concrefe Storm ELONGATION AT BREAK . : -
Sawer Struclures, Fipes and Laterals D 2240 [SHORE A £6 FROM THE
*ASTM F 2510 Standard Specification for HARONESS DUROMETER) MANUFACTURER'S 2
Resiliant Connactors Befween Refnfercad SPECIFIED HARDNESS
Concrate Manhole Structures and Corrugated e 120
High Density Polyathylene Drainage Pipes Dg‘;ﬁgfmii }Zﬁéﬁx -1 3% TENSILE
ACCELERATED DSTE 0L 10 | STnencTM, BECRERGE | CHANGE. -14%
OVEN-AGING FORTDAYS | Slanh AX QF GLON. | ELONGATION
ORDERING INFORMATION * SATION CHANGE
WS SERIES- - -
: DEGREASE OF 25%, MAX,
PIPE SIZE WATERSTOP ) 385, METHOD B, AT H o
COMPRESSION TEST OF ORIGINAL DEFLEC 13%
PROFILE 70°C FOR 22 HRS TioN
<] L
15'-3 WS-20 . D 471 IMMERSE 0.75
5 2.N.SFECIMEN IN| (NCREASE OF 10%, MAX.
44 Ws-25 WATER ABSORPTION [ojcmi/\ cn WATER ATOR ORIGINAL BY WEGHT] >0 7
70°C FOR 48 hrs
8- 144 WS-30 OZONE RESISTANCE D 1171 RATING 0 PASS
| Al WS Series WATERSTOPS are made to il oMe NO FRACTUREAT 40°C |  PASS
order. Simply call our Customer Service i
Dapartment with pipe OD and quantity TEAR RESISTANCE | DG24.MSTHODB | 200 LBRAN. (MIN 215 LBFAN,

Press-Seal helleves all information ig accurate as of its publication dale. Information, spacifications, ang prices
are alf subject to changa withbut natice, Press-Seal is not fasponsible far any inadverignt erters. Copyright 2008

3

PRESS-SEAL GASKET CORPORATION

4 " Pro viding Producls and Services Thal Profact Qur Planet’s Ciean Watsr Supply

800-348-7325 Fax (260) 438-1908
emafl: sales @pross-seal.com
web: www.press-seal.com
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Ml,'cﬂ RT”Y Request For Information .
- o 7 Project RFI #: 0257-0 _ | o
‘ Date Created: 10/15/2010

Priority: Critical

Oxnard Advanced Water Purification Facility (AWPF)
Project# 007581.000
5700 S Perkins Rd

Tel 805-488-5758 Fax: 805-488-5809
Answer Required By: 10/2212010

Oxnard, CA 93033
Submitted To Submitted By .
AECOM McCarthy Building Companies, inc.
Robert Stein Timothy Nicol
5851 Thille Street 5700 § Perkins Rd
Suite 201 Oxnard, CA 83033

" Ventura, CA 23003

Subject: 20 Inch tie-in Verizon Ductbank Conflict
Discipline:  Civil

‘Category:

Reasan; Fietd Condition

Initiated By: McCarthy - Timothy Nicoll
Ref RFE

Question
Please refarence the attached sketch and Drawing 05-CY-105 for the following RFI.

A 43 Verizan ductbank is located directly in the path of the 20" ROC tie-in (see attached sketch). The
existing RCP Center Line elevation s located at 1.93. The bottom elevation of the Verizon ductbank is
located at 2.43 or 6" above the centerline elevation of the 48" RCP. The Verizon line is in conflict with
perfarming the tap into the RCP and installing the tapping sleeve. Additionally, the location of the Bultertly
Valve is not only in conflict with the Verlzon ductbank but the 2" operating nut will be located in the curb and

gutter,
Please advise on mannar to proceed.

Please keep the following into consideration.

1. In order to perfoerm the tap into the RCP, approximately 10’ clearance is required by the tapping company.
2. The Verizon ductbank has at least four (4)-4" conduilts. Verizon believes there may be more condult so

McCarthy has requested as-built drawings from Verizon.

3. The SCE ductbank is located to the west of the 48" RCP..
Answer ' Date Answared:
" Architect/Engineer Signature
By: Date:
Consulltant:
Paga 1of 1

Prnted On: 10/15/2010
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Wright, Darren

From: Wright, Darren

Sant: Monday, November 08, 2010 11:33 AM

To: ‘Azhar. Khan@CH2M.com'

Ec: Nicoll-—TFimothy——- S
Subject: RE: AEC 0097 Add| Potholing for 20-in ROC Tie-in

Azhar - Verizon came out when we called digalert and when Jacobssan was getting the as-built’s they were told that the
lines were in use. They were given the impression that not all of the fines in the ductbank were in use.

Darren

From: Azhar.Khan@CH2M.com [mailto:Azhar.Khan@CH2M.com]
~ Sent: Monday, November 08, 2010 11:26 AM
To: Wright, Darren

Cc: Nicoll, Timothy
Subject: RE: AEC 0097 Add! Potholing for 20-in ROC Tie-in

Has McCarthy contacted Verizon to confirm if the duct bank s live or not?

Azhar

From: Wright, Darren [mailto:DWright@McCarthy.com]
Sent: Monday, November 08, 2010 9:48 AM

To: Khan, Azhar/LAC

Cc: Nicoll, Timothy
Subject: FW: AEC 0097 Addi Potholing for 20-in RGC Tie-in

Azhar — Tim asked me to send this to you.

Did you not receive the 1" e-mail?

Darren

From:; Wright, Darren
Sent: Wednesday, November 03, 2010 5:48 PM

To: 'Stein, Robert’ ‘ '
Cc: Harris, Rosaida; Thien Ng; Horner, Curt; Nicoll, Timothy; Mary.Vorissis@CH2M.com; Azhar.Khan@CH2M.com;

OToole, Sean
Subject: RE: AEC 0097 Addl Potholing for 20-in ROC Tie-in

Bob — We have pot-holed the proposed 20” ROC tie-in and have discovered that the concrete pipe is concrete encased
corrugated steel pipe. Attached is the research that we have done and possible options/design concepts to keep the tie-
in within the WWTP plant. There are no manufactures that make a corrugated pipe tapping sleeve. A specific design will
need to be developed for this tie-in. We also confirmed that we can lower the tapping sleeve and tap in below the

Verizon duct bank, but this will require relocation of a 24” water iine.

Darren Wright
‘McCarthy Buliding Co.
Oxnard AWPF 948-355-7086¢

Leaving Green Footprints. Think before you print.

1
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